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Summary
As part of its effort to develop an integrated global ballistic missile defense (BMD) system, the
Department of Defense (DOD) has modified or is modifying several Navy Aegis cruisers and
many Navy Aegis destroyers for BMD operations. DOD has also deployed a large BMD radar—
the Sea-Based X-Band Radar (SBX)—on a modified floating oil platform.
The proposed FY2010 defense budget requests a total of $1,859.5 million for the Aegis BMD
program, including $1,690.8 million in research and development funding for the program and
$168.7 million in procurement funds for the SM-3 interceptor missile. The proposed FY2010
budget would fund, among other things, the installation of BMD capability on six Aegis ships,
which would increase the total number of Aegis BMD ships to 27. The proposed FY2010 budget
also requests $174.6 million for continued operations of the SBX.
On September 17, 2009, the Obama Administration announced that it wants to set aside the Bush
Administration’s proposed European BMD architecture and instead pursue a different European
BMD architecture that would involve, among other things, a significant use of land- and seabased SM-3 interceptors and the Aegis BMD system.
The eventual role of sea-based systems in the worldwide U.S. BMD architecture has not been
determined. The overall issue for Congress discussed in this report is: What should be the role of
sea-based systems in U.S. ballistic missile defense, and are DOD’s programs for sea-based BMD
capabilities appropriately structured and funded?
The Aegis BMD system in its current configuration is intended to track ballistic missiles of all
ranges, including intercontinental ballistic missiles (ICBMs), and to intercept shorter-ranged
ballistic missiles. The current configuration is not intended to intercept ICBMs. Future versions
of the Aegis BMD system are to include a faster interceptor designed to intercept certain ICBMs.
The Aegis BMD system has achieved 16 successful exo-atmospheric intercepts in 20 attempts.
This total includes two successful intercepts and one unsuccessful intercept by Japanese Aegis
ships in three Japanese test flights. The Aegis BMD system has also achieved 3 successful endoatmospheric intercepts in 3 attempts, for a combined total of 19 successful exo- and endoatmospheric intercepts in 23 attempts. The Aegis BMD system was also temporarily modified and
used successfully on February 20, 2008, to shoot down an inoperative U.S. surveillance satellite.
Japan has acquired the Aegis BMD system, and some other allied navies have expressed an
interest in adding BMD capabilities to their ships.
Potential issues for Congress regarding sea-based BMD systems include oversight questions
raised by the Administration’s proposed new architecture for BMD in Europe, the number of SM3 interceptors planned for procurement, the number of Aegis BMD ships, whether development
of a far-term sea-based terminal-defense BMD capability should be accelerated, technical risk in
the Aegis BMD program, potential allied sea-based BMD programs, and whether development
and testing of the Aegis BMD system offers any lessons for development and testing of other
BMD systems.
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Introduction
As part of its effort to develop an integrated global ballistic missile defense (BMD) system, the
Department of Defense (DOD) has modified or is modifying several Navy Aegis cruisers and
many Navy Aegis destroyers for BMD operations. DOD has also deployed a large BMD radar—
the Sea-Based X-Band Radar (SBX)—on a modified floating oil platform.
The proposed FY2010 defense budget requests a total of $1,859.5 million for the Aegis BMD
program, including $1,690.8 million in research and development funding for the program and
$168.7 million in procurement funds for the SM-3 interceptor missile. The proposed FY2010
budget would fund, among other things, the installation of BMD capability on six Aegis ships,
which would increase the total number of Aegis BMD ships to 27. The proposed FY2010 budget
also requests $174.6 million for continued operations of the SBX.
On September 17, 2009, the Obama Administration announced that it wants to set aside the Bush
Administration’s proposed European BMD architecture and instead pursue a different European
BMD architecture that would involve, among other things, a significant use of land- and seabased SM-3 interceptors and the Aegis BMD system.
The eventual role of sea-based systems in the worldwide U.S. BMD architecture has not been
determined.
The overall issue for Congress discussed in this report is: What should be the role of sea-based
systems in U.S. ballistic missile defense, and are DOD’s programs for sea-based BMD
capabilities appropriately structured and funded? Decisions that Congress reaches on this issue
could affect U.S. BMD capabilities and funding requirements; the size, capabilities, and
operational patterns of the Navy and the other services; and the shipbuilding industrial base.

Background
Rationale for Sea-Based BMD Systems
DOD’s overall BMD plan includes ground-based, sea-based, airborne, and space-based systems,
each of which have potential strengths and limitations. DOD believes that a combination of these
systems will provide a more capable BMD architecture. For a discussion of the potential strengths
and limitations of sea-based BMD systems, see Appendix B. For a discussion of arms control
considerations relating to sea-based BMD systems, see Appendix C.

Aegis BMD Program In General
The Aegis Ballistic Missile Defense (Aegis BMD) program is DOD’s primary sea-based BMD
program.
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Aegis BMD Program Office
The Aegis BMD program office is an MDA directorate that reports directly to the director of
MDA. MDA provides direction, funding, and guidance to the Aegis BMD program office and is
the acquisition executive for the program. To execute the program, the Aegis BMD program
office was established as a Naval Sea Systems Command (NAVSEA) field activity. NAVSEA
provides administrative support (e.g., contracting, comptroller, and security) to the Aegis BMD
program office.

Aegis Ships
The Aegis BMD program builds on the capabilities of the Navy’s Aegis ship combat system,
which was originally developed for defending ships against aircraft, anti-ship cruise missiles
(ASCMs), surface threats, and subsurface threats.1 The Aegis system was first deployed by the
Navy in 1983, and has been updated several times since. The part of the Aegis combat system for
countering aircraft and ASCMs is called the Aegis Weapon System. Key components of the Aegis
Weapon System relevant to this discussion include the following:
•

the SPY-1 radar—a phased-array, multifunction radar that is designed to detect
and track multiple targets in flight, and to provide midcourse guidance to
interceptor missiles;

•

a suite of computers running the Aegis fire control and battle-management
computer program; and

•

the Standard Missile (SM)—the Navy’s longer-ranged surface-to-air missile
(SAM), so called because it was first developed many years ago as a common, or
standard, replacement for a variety of older Navy SAMs.2

The version of the Standard Missile currently used for air-defense operations is called the SM-2
Block IV, meaning the fourth upgrade to the second major version of the Standard Missile. The
Navy is developing a new version of the Standard Missile for future air-defense operations called
the SM-6 Extended Range Active Missile (SM-6 ERAM).
U.S. Navy ships equipped with the Aegis system include Ticonderoga (CG-47) class cruisers and
Arleigh Burke (DDG-51) class destroyers:
•

A total of 27 CG-47s were procured for the Navy between FY1978 and FY1988;
the ships entered service between 1983 and 1994. The first five, which were built
to an earlier technical standard, were judged by the Navy to be too expensive to
modernize and were removed from service in 2004-2005.

•

A total of 62 DDG-51s were procured for the Navy between FY1985 and
FY2005; the first entered service in 1991 and the 62nd is scheduled to enter
service in 2011. As part of its proposed FY2010 budget, the Navy has requested

1

The Aegis system is named after the mythological shield carried by Zeus.
For more on the Aegis system and its principal components as originally deployed, see CRS Report 84-180, The Aegis
Anti-Air Warfare System: Its Principal Components, Its Installation on the CG-47 and DDG-51 Class Ships, and its
Effectiveness, by Ronald O’Rourke. (October 24, 1984) This report is out of print and is available directly from the
author.
2
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funds to restart DDG-51 procurement with the procurement of a 63rd DDG-51 in
FY2010 and two more DDG-51s in FY2011.3
The Navy has recently begun a program for modernizing existing CG-47s and DDG-51s that is
intended to ensure that the ships can operate cost-effectively throughout their entire 35-year
expected service lives. 4
Sales of the Aegis system to allied countries began in the late 1980s. Allied countries that now
operate, are building, or are planning to build Aegis-equipped ships include Japan (the first
foreign buyer, with 6 destroyers in service), South Korea (3 destroyers under construction or
planned), Australia (3 destroyers planned), Spain (4 frigates in service, 1 under construction, and
possibly 1 more planned), and Norway (2 frigates in service and 3 more under construction or
planned). 5 The Norwegian frigates are somewhat smaller than the other Aegis ships, and
consequently carry a reduced-size version of the Aegis system that includes a smaller, lesspowerful version of the SPY-1 radar.

Aegis Midcourse and Sea-Based Terminal Programs
The Aegis BMD program includes the Aegis BMD midcourse program and the Aegis BMD seabased terminal program. Each of these is discussed below.

Aegis BMD Midcourse Program
Program Origin
The Aegis BMD midcourse program was created by the Missile Defense Agency (MDA) in 2002.
Earlier names for the program include the Sea-Based Midcourse program, the Navy Theater Wide
Defense program, and the Sea-Based Upper Tier program. The program is the successor to earlier
sea-based BMD development efforts dating back to the early 1990s.6

Intended Capabilities
The Aegis BMD midcourse system in its current configuration is designed to:

3

For additional discussion of the navy’s proposal to restart DDG-51 procurement in FY2010, see CRS Report
RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress, by Ronald
O'Rourke.
4
For additional information on this effort, see CRS Report RS22595, Navy Aegis Cruiser and Destroyer
Modernization: Background and Issues for Congress, by Ronald O’Rourke.
5
Source: Jane’s Fighting Ships 2007-2008.
6
The Aegis BMD program is the successor to the Aegis LEAP Intercept (ALI) Flight Demonstration Project (FDP),
which in turn was preceded by the Terrier Lightweight Exo-Atmospheric Projectile (LEAP) Project, an effort that
began in the early 1990s. Terrier is an older Navy SAM replaced in fleet use by the Standard Missile. Although
succeeded by the Standard Missile in fleet use, the Navy continued to use the Terrier missile for development and
testing. As mentioned in an earlier footnote (see section on arms control considerations), the ABM Treaty, which was
in force until 2002, prohibited sea-based defenses against strategic (i.e., long-range) ballistic missiles. Navy BMD
development activities that took place prior to 2002 were permissible under the ABM treaty because they were not
aimed at developing technologies for countering long-range ballistic missiles.
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•

detect and track ballistic missiles of any range, including ICBMs, and

•

intercept short- and medium-range ballistic missiles (SRBMs and MRBMs)
above the atmosphere (i.e., exo-atmospherically) during their midcourse phase of
flight.

When tracking ICBMs, Aegis BMD ships are to act as sensor platforms providing fire-controlquality tracking data to the overall U.S. BMD architecture.
The Aegis BMD midcourse system in its current configuration is not designed to:
•

intercept intercontinental ballistic missiles (ICBMs) or

•

intercept ballistic missiles inside the atmosphere, during either their initial boost
phase of flight or their final (terminal) phase of flight.

In contrast to the current configuration of the Aegis BMD midcourse system, the ground-based
midcourse BMD program, with interceptors based in Alaska and California, is designed to
intercept ICBMs in the midcourse phase of flight. Discussions comparing the current
configuration of the Aegis BMD midcourse system and the ground-based midcourse program
have not always noted this basic difference in the kinds of ballistic missiles they are intended to
intercept.

Aegis BMD Modifications and Initial Deployments
Modifying an Aegis ship for midcourse BMD operations involves making two principal changes:
•

changing the Aegis computer program to permit the SPY-1 radar to detect and
track high-flying ballistic missiles; and

•

arming the ship with a BMD version of the Standard Missile called the SM-3
Block 1A.

A ship with the first modification is referred to as having a long-range search and track (LRS&T)
capability. A ship with both modifications is referred to as an engage-capable ship.
Modifying an Aegis ship to a basic BMD configuration called Aegis BMD 3.6 costs about $10.5
million; modifying an Aegis ship to a more-capable BMD configuration called Aegis BMD 4.0.1
costs about $45 million. The 4.0.1 configuration costs about $35 million more than the 3.6
configuration because it includes some additional components, such as a new BMD signal
processor (BSP), additional adjunct computers, and a tactical missile downlink. 7
The SM-3 Block IA is equipped with a “hit-to-kill” warhead that is designed to destroy a ballistic
missile’s warhead by colliding with it outside the atmosphere, during the enemy missile’s
midcourse phase of flight. It is intended to intercept SRBMs and MRBMs. An improved version,
the Block IB, is to offer some capability for intercepting intermediate-range ballistic missiles

7

Source: Missile Defense Agency/U.S. Navy information paper dated February 6, 2009, and provided to CRS by Navy
Office of Legislative Affairs on February 20, 2009.
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(IRBMs). The Block IA and IB do not fly fast enough to offer a substantial capability for
intercepting ICBMs.8
A faster-flying version of the SM-3, called the Block IIA, is now being developed (see “SM-3
Block IIA Missile (Cooperative Program With Japan)” below). The Block IIA version is intended
to give Aegis BMD ships an improved capability for intercepting IRBMs and some capability for
intercepting ICBMs.
DOD plans originally called for modifying 18 U.S. Aegis ships—three cruisers and 15
destroyers—with the Aegis BMD capability. The first LRS&T installations were completed in
2004, and the first engage-capable installations were completed in 2005.9 (LRS&T Aegis
destroyers began operating in September 2004. Engage-capable Aegis cruisers began operating in
September 2005.10) All 18 ships are scheduled to be engage-capable by the end of calendar 2008.
In August 2008, it was reported that the Navy had decided to expand the scope of the DDG-51
modernization program to include the installation of a BMD capability, so that all DDG-51s
would eventually be BMD-capable.11 In January 2009 it was reported that the Navy had decided
to increase the number of BMD-capable cruisers from three to five. 12

Planned SM-3 Procurement Quantity
DOD plans under the FY2009 budget called for procuring a total of 147 SM-3 Block IA and IB
interceptors, of which 133 were to be deployed on Aegis ships. (The other 14 apparently were to
be used for testing or research.) Of the 133 SM-3 Block 1A and IB interceptors that were to be
deployed on Aegis ships, 34 were to be deployed by the end of calendar 2008, and all 133 were to
be deployed by 2013.13
A June 20, 2008, briefing by MDA on BMD programs indicated that MDA anticipated increasing
the planned number of SM-3 Block 1A and 1B interceptors to be deployed on Aegis ships from
133 to 249, and having all 249 interceptors deployed by 2016.14

8
Longer-range ballistic missiles generally fly faster than shorter-range ballistic missiles. Consequently, intercepting a
longer-range missile generally requires a faster-flying interceptor than is required for intercepting a shorter-range
ballistic missile. The SM-3 Block IA and 1B fly fast enough to intercept TBMs, but not fast enough to provide an
effective capability for intercepting ICBMs.
9
The first engage-capable installations, on two cruisers, were emergency (i.e., preliminary) installations. Nonemergency versions of the system were installed beginning in 2005.
10
The engage-capable cruisers conducted their first operations with the emergency (i.e., preliminary) version of the
engagement capability.
11
Otto Kreisher, “BMD Boost,” Seapower, August 2008: 12-14.
12
Christopher P. Cavas, “3 More U.S. Ships To be Converted for BMD Role,” DefenseNews.com, January 7, 2009;
Dan Taylor, “Lockheed: Navy Opts To Add Aegis BMD Systems To Three More Ships,” Inside the Navy, January 12,
2009. The reports stated that three additional ships – two cruisers and one destroyer – would receive a BMD capability.
The additional destroyer, however, would appear to be part of the Navy’s earlier-announced plan to make all of the
Navy’s DDG-51 class destroyers BMD capable.
13
Source: Slides 7, 12, and 14 in the 20-slide briefing entitled “Ballistic Missile Defense Program Overview For The
Congressional Breakfast Seminar Series,” dated June 20, 2008, presented by Lieutenant General Trey Obering, USAF,
Director, Missile Defense Agency. Source for briefing: InsideDefense.com (subscription required). Each slide in the
briefing includes a note indicating that it was approved by MDA for public release on June 13, 2008.
14
Source: Slide 14 in the 20-slide briefing entitled “Ballistic Missile Defense Program Overview For The
(continued...)
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The House Armed Services Committee, in its report (H.Rept. 111-166 of June 18, 2009) on the
FY2010 defense authorization bill (H.R. 2647), states that under the proposed FY2010, the
planned number of SM-3s to be procured has increased to 329:
The Joint Capabilities Mix Study II, conducted by the Joint Staff in 2007 to examine theater
missile defense inventory requirements, concluded that combatant commanders required
nearly double the 96 Terminal High Altitude Area Defense (THAAD) interceptors and the
133 Standard Missile-3 (SM–3) interceptors than originally planned to address the short- and
medium-range ballistic missile threat. The committee notes its support for the Department’s
decision to increase funding for the THAAD and Aegis Ballistic Missile Defense programs
by $900.0 million in fiscal year 2010. Under the revised program plan, the SM–3 interceptor
inventory will grow from 133 to 329, and the THAAD interceptor inventory will grow from
96 to 287 over the Future Years Defense Program. 15

The Senate Armed Services Committee, in its report (S.Rept. 111-35 of July 2, 2009) on the
FY2010 defense authorization bill (S. 1390) similarly states “that the [FY2010] budget request
would increase substantially the planned inventory of SM-3 interceptors, from a previously
planned inventory of 147 to 329. ”16

Development, Testing, and Certification
Block Development Strategy
Consistent with the approach used for other parts of DOD’s BMD acquisition effort, the Aegis
BMD midcourse system is being developed and deployed in increasingly capable versions, or
blocks. These blocks were previously named after their approximate anticipated years of

(...continued)
Congressional Breakfast Seminar Series,” dated June 20, 2008, presented by Lieutenant General Trey Obering, USAF,
Director, Missile Defense Agency. Source for briefing: InsideDefense.com (subscription required). Each slide in the
briefing includes a note indicating that it was approved by MDA for public release on June 13, 2008. See also Emelie
Rutherford, “Obering: MDA Seeking Efficiencies To Fit Significant SM-3, THAAD Boost In POM ‘10 Request,”
Defense Daily, June 24, 2008.
The House Armed Services Committee, in its report (H.Rept. 110-146 of May 11, 2007) on the FY2008 defense
authorization bill (H.R. 1585), stated that:
the recent Capabilities Mix Study completed by U.S. Strategic Command has indicated that
combatant commanders require twice as many SM-3 interceptors than the 147 that are currently
planned. (H.Rept. 110-146, p. 235.)
The Senate Armed Services Committee, in its report (S.Rept. 110-77 of June 5, 2007) on the FY2008 defense
authorization bill (S. 1547), stated:
Currently MDA plans to procure only some 147 SM-3 missiles of all Block I varieties. The
Commander, Joint Forces Component Command for Integrated Missile Defense (JFCC-IMD)
testified in April 2007 that recent analyses indicate a need to nearly double the number of planned
SM-3 interceptors. The committee urges MDA to plan and budget for increased numbers of SM-3
interceptors to meet the needs of regional combatant commanders, as indicated by the Commander,
JFCC-IMD. (S.Rept. 110-77, p. 264.)
15
H.Rept. 111-166, page 237.
16
S.Rept. 111-35, page 92. See also page 96, which states: “In accordance with the budget request, the Department of
Defense would plan to increase the SM–3 interceptor inventory from 147 to 329, and increase the THAAD interceptor
inventory from 96 to 289.”
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deployment (e.g., Blocks 2004, 2006, 2008, 2010, and 2012). Under this structure, the current
version of the Aegis system was known as the Block 2004 version. 17
MDA subsequently restructured the block development structure to move away from dateassociated block names, and the Aegis BMD system consequently is now being developed in two
blocks called Block 2.0 and Block 5.0. MDA states that Block 2.0 includes, among other things,
71 SM-3 Block 1 and 1A interceptors, of which 38 are to be in inventory by the end of calendar
2008, and that Block 5.0:
will increase the number of SM-3 ... interceptors and improve the performance of the Aegis
BMD Weapons System and the SM-3 interceptor.
The SM-3 Block IB interceptor, a critical Block 5.0 development effort, will have major
modifications to include a much improved seeker and a Throttleable Divert and Attitude
Control System (TDACS). When combined with processing upgrades to the Aegis BMD
Weapons System, the more capable Block IB interceptor will more readily distinguish
between threat reentry vehicles and countermeasures. The Block IB expands the battle space
and enables more effective and reliable engagements of more diverse and longer-range
ballistic missiles. This year we look forward to completing design and testing for the twocolor seeker and TDACS and commencing the element integration of the SM-3 Block IB
missile in 2009.
Block 5.0 includes delivery of 23 SM-3 Block IA interceptors, [and] 53 SM-3 Block IB
interceptors. 18

“Test A Little, Learn A Lot” Development Approach
The Aegis BMD program is employing a development approach that the program office
characterizes as “test a little, learn a lot.” MDA has stated that:
The test program for Aegis BMD has focused on the philosophy of “test a little, learn a lot”
since its inception in the early 1990’s with the TERRIER Lightweight Exo-Atmospheric
Projectile (LEAP) Project. TERRIER LEAP included four flight tests between 1992 and
1995, and was successful in demonstrating that LEAP technology could be integrated into a
sea-based tactical missile for exoatmospheric ballistic missile defense.
The lessons learned from TERRIER LEAP evolved into the Aegis LEAP Intercept (ALI)
Flight Demonstration Project (FDP), the goal of which was to utilize the Aegis Weapons
17

The Block 2004 version included the SM-3 Block IA missile and a version of the Aegis computer program called
Aegis BMD 3.6, which allows the ship to perform BMD operations and other warfare operations (such as air defense)
at the same time. (The previous 3.0 version of the computer program did not permit this.) The Block 2004 version was
intended to counter SRBMs and MRBMs. The Block 2006/2008 versions were to have included various improvements,
including the Block IB version of the SM-3 and the Aegis BMD signal processor (Aegis BSP)—a radar signal and data
processor that improves the SPY-1’s ballistic missile target-discrimination performance. The improvements were
intended to, among other things, give the system a limited ability to intercept IRBMs. The Block 2010/2012/2014
versions were to have included further improvements, including the Block II version of the SM-3 around 2013, and the
Block IIA version in 2015. The improvements were intended to, among other things, give the system and improved
ability to intercept IRBMs and some ability to counter ICBMs. This version was also to have incorporated changes
intended to make the system suitable for broader international ship participation.
18
[Statement of] Lieutenant General Henry A. Obering III, USAF, Director, Missile Defense Agency, [on] Missile
Defense Program and Fiscal Year 2009 Budget, Before the Senate Armed Services Committee, Subcommittee on
Strategic Forces, April 1, 2008, pp. 15-16.
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System and Standard Missile 3 (SM-3) to hit a ballistic missile in the exoatmosphere. The
ALI test objectives were achieved with two successful descent phase intercepts of a ballistic
missile during Flight Mission 2 (FM-2) and FM-3 in January 2002 and June 2002
respectively firing an SM-3 from the [Aegis cruiser] USS LAKE ERIE.
The transition of ALI to an Aegis BMD capability commenced with FM-4 in November of
2002 with USS LAKE ERIE, executing the first successful ascent phase intercept of a short
range ballistic missile (SRBM) by the Aegis BMD element.19

Flight Tests
From January 2002 through September 2008, the Aegis BMD midcourse system has achieved 16
successful exo-atmospheric intercepts in 20 attempts.20 This total includes two successful
intercepts and one unsuccessful intercept by Japanese Aegis ships in three Japanese test flights.
For details on all these flight tests, see Appendix D.

February 2008 Shoot-Down of Malfunctioning Satellite
On February 20, 2008, an engage-capable Aegis cruiser operating northwest of Hawaii used a
modified version of the Aegis BMD midcourse system to shoot down an inoperable U.S.
surveillance satellite that was in a deteriorating orbit. The modifications to the ship’s Aegis BMD
midcourse system reportedly involved primarily making changes to software. DOD stated that the
modifications were of a temporary, one-time nature. Three SM-3 missiles reportedly were
modified for the operation. The first modified SM-3 fired by the cruiser successfully intercepted
the satellite at an altitude of about 133 nautical miles (some sources provide differing altitudes).
The other two modified SM-3s (one carried by the cruiser, another carried by an engage-capable
Aegis destroyer) were not fired, and the Navy stated it would reverse the modifications to these
two missiles.21 MDA states that the incremental cost of the shoot-down operation was $112.4
million when all costs are included. MDA states that this cost is to be paid by MDA and the
Pacific Command (PACOM), and that if MDA is directed to absorb the entire cost, “some
realignment or reprogramming from other MDA [program] Elements may be necessary to lessen
significant adverse impact on [the] AEGIS [BMD program’s] cost and schedule.”22
19

“Aegis Ballistic Missile Defense,” MDA fact sheet, January 30, 2004.
Another CRS report, based on historical flight test data provided by MDA to CRS in June 2005, summarizes early
sea-based BMD tests as follows: The Navy developed its own indigenous LEAP program, which flight tested from
1992-1995. Three non-intercept flight tests achieved all primary and secondary objectives. Of the five planned intercept
tests, only the second was considered a successful intercept, however. Failures were due to various hardware, software,
and launch problems. Even so, the Navy determined that it achieved about 82% of its primary objectives (18 of 22) and
all of its secondary objectives in these tests. CRS Report RL33240, Kinetic Energy Kill for Ballistic Missile Defense: A
Status Overview, by Steven A. Hildreth.
21
For additional information, see Peter Spiegel, “Navy Missile Hits Falling Spy Satellite,” Los Angeles Times,
February 21, 2008; Marc Kaufman and Josh White, “Navy Missile Hits Satellite, Pentagon Says,” Washington Post,
February 21, 2008; Thom Shanker, “Missile Strikes A Spy Satellite Falling From Its Orbit,” New York Times, February
21, 2008; Bryan Bender, “US Missile Hits Crippled Satellite,” Boston Globe, February 21, 2008; Zachary M. Peterson,
“Navy Hits Wayward Satellite On First Attempt,” NavyTimes.com, February 21, 2008; Dan Nakaso, “Satellite Smasher
Back At Pearl,” Honolulu Advertiser, February 23, 2008; Zachary M. Peterson, “Lake Erie CO Describes Anti-Satellite
Shot,” NavyTimes.com, February 25, 2008; Anne Mulrine, “The Satellite Shootdown: Behind the Scenes,” U.S. News
& World Report, February 25, 2008; Nick Brown, “US Modified Aegis and SM-3 to Carry Out Satellite Interception
Shot,” Jane’s International Defence Review, April 2008: 35.
22
MDA information paper dated March 7, 2008, provided to CRS on June 6, 2008. See also Jason Sherman, “Total
(continued...)
20
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SM-3 Block IIA Missile (Cooperative Program With Japan)
Under a memorandum of agreement signed in 1999, the United States and Japan have cooperated
in researching technologies for the Block IIA version of the SM-3.23 The cooperative research has
focused on risk reduction for four parts of the missile: the sensor, an advanced kinetic warhead,
the second-stage propulsion, and a lightweight nose cone. Japan has funded a significant share of
the effort.
In contrast to the Block IA/1B version of the SM-3, which has a 21-inch-diameter booster stage
but is 13.5 inches in diameter along the remainder of its length, the Block IIA version would have
a 21-inch diameter along its entire length. The increase in diameter to a uniform 21 inches
provides more room for rocket fuel and is to give the missile a burnout velocity (a maximum
velocity, reached at the time the propulsion stack burns out) that is 45% to 60% greater than that
of the Block IA/IB version. 24 The Block IIA version would also include an improved kinetic (hitto-kill) warhead.25 MDA states that the Block IIA version could “engage many [ballistic missile]
targets that would outpace, fly over, or be beyond the engagement range” of earlier versions of
the SM-3, and that
the net result, when coupled with enhanced discrimination capability, is more types and
ranges of engageable [ballistic missile] targets; with greater probability of kill, and a large
increase in defended “footprint” or geography predicted.... The SM-3 Blk II/IIA missile with
it[s] full 21-inch propulsion stack provides the necessary fly out acceleration to engage
IRBM and certain ICBM threats.26

An August 4, 2009, press report states:
The U.S. Missile Defense Agency (MDA) says the cost of the SM-3 Block IIA interceptor
development program will increase due to the loss of some common work with the now
terminated Multiple Kill Vehicle program.
Cost for the U.S./Japanese joint development program is estimated now to be about $3.1
billion for the 21-inch diameter interceptor, says Rear Adm. Alan “Brad” Hicks, Aegis/SM-3
program manager for MDA.

(...continued)
Cost for Shoot-Down of Failed NRO Satellite Climbs Higher,” InsideDefense.com, May 12, 2008.
23
The Block IIA development effort includes the development of a missile, called the Block II, as a stepping stone to
the Block IIA. As a result, the Block IIA development effort is sometimes called the Block II/IIA development effort.
The Block II missile is not planned as a fielded capability.
24
The 13.5-inch version has a reported burnout velocity of 3.0 to 3.5 kilometers per second (kps). See, for example, J.
D. Marshall, The Future Of Aegis Ballistic Missile Defense, point paper dated October 15, 2004, available at
http://www.marshall.org/pdf/materials/259.pdf; “STANDARD Missile-3 Destroyers a Ballistic Missile Target in Test
of Sea-based Missile Defense System,” Raytheon news release circa January 26, 2002, available at
http://www.prnewswire.com/cgi-bin/micro_stories.pl?ACCT=683194&TICK=RTN4&STORY=/www/story/01-262002/0001655926&EDATE=Jan+26,+2002; and Hans Mark, “A White Paper on the Defense Against Ballistic
Missiles,” The Bridge, summer 2001, pp. 17-26, available at http://www.nae.edu/nae/bridgecom.nsf/weblinks/NAEW63BM86/$FILE/BrSum01.pdf?OpenElement. See also the section on “Sea-Based Midcourse” in CRS Report RL31111,
Missile Defense: The Current Debate, by Steven A. Hildreth et al.
25
Source for information on SM-3: Missile Defense Agency, “Aegis Ballistic Missile Defense SM-3 Block IIA (21Inch) Missile Plan (U), August 2005,” a 9-page point paper provided by MDA to CRS, August 24, 2005.
26
“Aegis Ballistic Missile Defense SM-3 Block IIA (21-Inch) Missile Plan (U), August 2005,” op. cit, pp. 3-4.
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Estimates earlier in the program were around $2.4 billion. The program was originally
established as a 50/50 cost sharing between the two nations, but additional cost would be
handled individually by the countries depending upon the cause of the increase.
In this case, some work originally planned for the Multiple Kill Vehicle (MKV) program
would have fed into the new unitary kill vehicle for the SM-3 Block IIA. Defense Secretary
Robert Gates terminated MKV in the fiscal 2010 budget proposal that went to Congress this
spring.
Part of the cost increase is owing to work that the unitary kill vehicle program must now
address, Hicks told a small audience Aug. 3 at the Army & Navy Club during a luncheon
hosted by the George C. Marshall Institute. Also, since the earlier estimate was formed, the
U.S. and Japan ironed out the workshare, which accounts for some of the cost adjustment.
The United States is leading the kill vehicle design, so that additional cost will be provided
by Washington, Hicks says.27

Aegis BMD Sea-Based Terminal Program
In addition to the midcourse program described above, which is intended to intercept ballistic
missiles outside the atmosphere, during the midcourse phase of flight, the Aegis BMD program
includes a second effort, called the sea-based terminal capability, to develop a complementary
sea-based capability for intercepting TBMs in the final, or descent, phase of flight, after the
missiles have reentered the atmosphere,28 so as provide local-area defense of U.S. ships as well as
friendly forces, ports, airfields, and other critical assets ashore.

Successor to Canceled NAD System
The sea-based terminal effort is the successor to an earlier effort to achieve such a capability that
was called the Navy Area Defense (NAD) program or Navy Area TBMD (Theater BMD)
program, and before that, the Sea-Based Terminal or Navy Lower Tier program. 29 The NAD
system was canceled in December 2001.30

27
Amy Butler, “SM-3 Upgrade Program Cost Increases,” Aerospace Daily & Defense Report, August 4, 2009: 1-2. See
also Dan Taylor, “MDA Pushes For Shift of Aegis BMD Assets To Atlantic Due To Iran,” Inside the Navy, August 10,
2009.
28
The sea-based terminal defense capability could also be used to intercept, in the terminal phase of flight, short-range
ballistic missiles whose flight paths remain entirely within the atmosphere.
29
The NAD system was to have been deployed on Navy Aegis ships. The program involved modifying the SM-2 Block
IV air-defense missile. The missile, as modified, was called the Block IVA version. The system was designed to
intercept descending missiles endo-atmospherically (i.e., within the atmosphere) and destroy them with the Block IVA
missile’s blast-fragmentation warhead.
30
In announcing its decision to cancel the program, DOD cited poor performance, significant cost overruns, and
substantial development delays, and cited the Nunn-McCurdy provision (10 USC §2433), a defense acquisition law
first enacted in 1981. This was the first defense acquisition program that DOD officials could recall having been
canceled under the Nunn-McCurdy provision. (“Navy Area Missile Defense Program Cancelled,” Department of
Defense News Release No. 637-01, December 14, 2001; James Dao, “Navy Missile Defense Plan Is Canceled By the
Pentagon,” New York Times, December 16, 2001; Gopal Ratnam, “Raytheon Chief Asks DOD To Revive Navy
Program,” Defense News, January 14-20, 2002: 10.)
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Block 2.0 Version
MDA divides the sea-based terminal effort into two blocks: the Block 2.0 version and a far-term
sea-based terminal capability that MDA places beyond Block 5.0.
The Block 2.0 sea-based terminal capability includes a fuze-modified SM-2 Block IV interceptor
with a blast-fragmentation warhead. The missile is intended to be capable of intercepting a finite
set of SRBMs inside the atmosphere. The Navy (not MDA) is funding the modification of 100
SM-2 Block IV missiles into this configuration. Installations of the Block 2.0 capability were
scheduled to commence in FY2008. Of the planned total of 100 SM-2 Block IV missiles, 40 were
to be deployed on Aegis ships by the end of calendar 2008.31

Far-Term Version
The far-term sea-based terminal capability is envisioned as including a new type of missile, the
design of which is not yet determined, that is to provide a more capable sea-based terminal
capability. Under current plans, the far-term sea-based terminal capability is scheduled to be
delivered in 2015. Potential candidates for the far-term sea-based terminal interceptor include a
modified version of the Army’s Patriot Advanced Capability-3 (PAC-3) interceptor, called the
PAC-3 Missile Segment Enhancement (MSE), or a modified version of the SM-6 Extended
Range Active Missile (SM-6 ERAM) air defense missile being developed by the Navy.32

Flight Tests
The Block 2.0 version of the sea-based terminal capability has achieved three successful endoatmospheric intercepts in three at-sea attempts, the first occurring on May 24, 2006,33 the second
on June 5, 2008,34 and the third between March 24 and March 26, 2009.35

31
Source: Slide 7 in the 20-slide briefing entitled “Ballistic Missile Defense Program Overview For The Congressional
Breakfast Seminar Series,” dated June 20, 2008, presented by Lieutenant General Trey Obering, USAF, Director,
Missile Defense Agency. Source for briefing: InsideDefense.com (subscription required). Each slide in the briefing
includes a note indicating that it was approved by MDA for public release on June 13, 2008.
32
See, for example, Bettina H. Chavanne, “Aegis Ships To Get Protection From Ballistic Missile Threats,” Aerospace
Daily & Defense Report, March 20, 2008: 2; Jason Ma and Christopher J. Castelli, “Adaptation Of PAC-3 For SeaBased Terminal Missile Defense Examined,” Inside the Navy, July 19, 2004; Malina Brown, “Navy Rebuilding Case
For Terminal Missile Defense Requirement,” Inside the Navy, April 19, 2004.
33
See Missile Defense Agency, “First at-Sea Demonstration of Sea-Based Terminal Capability Successfully
Completed,” May 24, 2006 (06-FYI-0079); Gregg K. Kakesako, “Missile Defense System Makes History,” Honolulu
Star-Bulletin, May 25, 2006; Audrey McAvoy, “Ship Shoots Down Test Missile For The First Time,” NavyTimes.com,
May 25, 2006; “Navy, MDA Announce First Terminal Sea-Based Intercept,” Aerospace Daily & Defense Report, May
26, 2006; Zachary M. Peterson, “Navy Conducts First Sea-Based Terminal Phase Missile Defense Test,” Inside the
Navy, May 29, 2006; and Jeremy Singer, “Sea-Based Terminal May Boost U.S. Missile Defense Capability,” Space
News (www.space.com), June 12, 2006.
34
See Missile Defense Agency, “Successful Sea-Based Missile Defense Intercept,” June 5, 2008 (08-NEWS-0068);
Dave Ahearn, “Aegis, SM-2 Interceptors Kill Target Missile In Terminal-Phase Success,” Defense Daily, June 6, 2008.
35
“Navy Completes Air and Ballistic Missile Exercise,” Navy News Service, March 26, 2009.
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Administration’s Proposed New Architecture for BMD in Europe
On September 17, 2009, the Obama Administration announced that it wants to set aside the Bush
Administration’s proposed European BMD architecture and instead pursue a different European
BMD architecture that would involve, among other things, a significant use of land- and seabased SM-3 interceptors and the Aegis BMD system.

Administration Proposal
A White House fact sheet on the Obama Administration’s proposed new European BMD
architecture states:
President Obama has approved the recommendation of Secretary of Defense Gates and the
Joint Chiefs of Staff for a phased, adaptive approach for missile defense in Europe. This
approach is based on an assessment of the Iranian missile threat, and a commitment to
deploy technology that is proven, cost-effective, and adaptable to an evolving security
environment.
Starting around 2011, this missile defense architecture will feature deployments of
increasingly-capable sea- and land-based missile interceptors, primarily upgraded versions of
the Standard Missile-3 (SM-3), and a range of sensors in Europe to defend against the
growing ballistic missile threat from Iran. This phased approach develops the capability to
augment our current protection of the U.S. homeland against long-range ballistic missile
threats, and to offer more effective defenses against more near-term ballistic missile threats.
The plan provides for the defense of U.S. deployed forces, their families, and our Allies in
Europe sooner and more comprehensively than the previous program, and involves more
flexible and survivable systems.
The Secretary of Defense and the Joint Chiefs of Staff recommended to the President that he
revise the previous Administration’s 2007 plan for missile defense in Europe as part of an
ongoing comprehensive review of our missile defenses mandated by Congress. Two major
developments led to this unanimous recommended change:
•

New Threat Assessment: The intelligence community now assesses that the threat from
Iran’s short- and medium-range ballistic missiles is developing more rapidly than
previously projected, while the threat of potential Iranian intercontinental ballistic
missile (ICBM) capabilities has been slower to develop than previously estimated. In the
near-term, the greatest missile threats from Iran will be to U.S. Allies and partners, as
well as to U.S. deployed personnel—military and civilian –and their accompanying
families in the Middle East and in Europe.

•

Advances in Capabilities and Technologies: Over the past several years, U.S. missile
defense capabilities and technologies have advanced significantly. We expect this trend
to continue. Improved interceptor capabilities, such as advanced versions of the SM-3,
offer a more flexible, capable, and cost-effective architecture. Improved sensor
technologies offer a variety of options to detect and track enemy missiles.

These changes in the threat as well as our capabilities and technologies underscore the need
for an adaptable architecture. This architecture is responsive to the current threat, but could
also incorporate relevant technologies quickly and cost-effectively to respond to evolving
threats. Accordingly, the Department of Defense has developed a four-phased, adaptive
approach for missile defense in Europe. While further advances of technology or future
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changes in the threat could modify the details or timing of later phases, current plans call for
the following:
•

Phase One (in the 2011 timeframe)—Deploy current and proven missile defense
systems available in the next two years, including the sea-based Aegis Weapon System,
the SM-3 interceptor (Block IA), and sensors such as the forward-based Army
Navy/Transportable Radar Surveillance system (AN/TPY-2), to address regional
ballistic missile threats to Europe and our deployed personnel and their families;

•

Phase Two (in the 2015 timeframe)—After appropriate testing, deploy a more capable
version of the SM-3 interceptor (Block IB) in both sea- and land-based configurations,
and more advanced sensors, to expand the defended area against short- and mediumrange missile threats;

•

Phase Three (in the 2018 timeframe)—After development and testing are complete,
deploy the more advanced SM-3 Block IIA variant currently under development, to
counter short-, medium-, and intermediate-range missile threats; and

•

Phase Four (in the 2020 timeframe)—After development and testing are complete,
deploy the SM-3 Block IIB to help better cope with medium- and intermediate-range
missiles and the potential future ICBM threat to the United States.

Throughout all four phases, the United States also will be testing and updating a range of
approaches for improving our sensors for missile defense. The new distributed interceptor
and sensor architecture also does not require a single, large, fixed European radar that was to
be located in the Czech Republic; this approach also uses different interceptor technology
than the previous program, removing the need for a single field of 10 ground-based
interceptors in Poland. Therefore, the Secretary of Defense recommended that the United
States no longer plan to move forward with that architecture.
The Czech Republic and Poland, as close, strategic and steadfast Allies of the United States,
will be central to our continued consultations with NATO Allies on our defense against the
growing ballistic missile threat.
The phased, adaptive approach for missile defense in Europe:
•

Sustains U.S. homeland defense against long-range ballistic missile threats. The
deployment of an advanced version of the SM-3 interceptor in Phase Four of the
approach would augment existing ground-based interceptors located in Alaska and
California, which provide for the defense of the homeland against a potential ICBM
threat.

•

Speeds protection of U.S. deployed forces, civilian personnel, and their accompanying
families against the near-term missile threat from Iran. We would deploy current and
proven technology by roughly 2011—about six or seven years earlier than the previous
plan—to help defend the regions in Europe most vulnerable to the Iranian short- and
medium-range ballistic missile threat.

•

Ensures and enhances the protection of the territory and populations of all NATO
Allies, in concert with their missile defense capabilities, against the current and growing
ballistic missile threat. Starting in 2011, the phased, adaptive approach would
systematically increase the defended area as the threat is expected to grow. In the 2018
timeframe, all of Europe could be protected by our collective missile defense
architecture.
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•

Deploys proven capabilities and technologies to meet current threats. SM-3 (Block 1A)
interceptors are deployed on Aegis ships today, and more advanced versions are in
various stages of development. Over the past four years, we have conducted a number of
tests of the SM-3 IA, and it was the interceptor used in the successful engagement of a
decaying satellite in February 2008. Testing in 2008 showed that sensors we plan to
field bring significant capabilities to the architecture, and additional, planned research
and development over the next few years offers the potential for more diverse and more
capable sensors.

•

Provides flexibility to upgrade and adjust the architecture, and to do so in a costeffective manner, as the threat evolves. Because of the lower per-interceptor costs and
mobility of key elements of the architecture, we will be better postured to adapt this set
of defenses to any changes in threat.

We will work with our Allies to integrate this architecture with NATO members’ missile
defense capabilities, as well as with the emerging NATO command and control network that
is under development. One benefit of the phased, adaptive approach is that there is a high
degree of flexibility—in addition to sea-based assets, there are many potential locations for
the architecture’s land-based elements, some of which will be re-locatable. We plan to
deploy elements in northern and southern Europe and will be consulting closely at NATO
with Allies on the specific deployment options.
We also welcome Russian cooperation to bring its missile defense capabilities into a broader
defense of our common strategic interests. We have repeatedly made clear to Russia that
missile defense in Europe poses no threat to its strategic deterrent. Rather, the purpose is to
strengthen defenses against the growing Iranian missile threat. There is no substitute for Iran
complying with its international obligations regarding its nuclear program. But ballistic
missile defenses will address the threat from Iran’s ballistic missile programs, and diminish
the coercive influence that Iran hopes to gain by continuing to develop these destabilizing
capabilities.
Through the ongoing Department of Defense ballistic missile defense review, the Secretary
of Defense and the Joint Chiefs of Staff will continue to provide recommendations to the
President that address other aspects of our ballistic missile defense capabilities and posture
around the world.36

At a September 17, 2009, DOD news briefing on the proposed new architecture, General James
Cartwright, the Vice Chairman of the Joint Chiefs of Staff, stated the following:
•

The SM-3 “has had eight successful flight tests since 2007. These tests have
amply demonstrated the SM-3’s capability and have given us greater confidence
in the system and its future.”

•

Regarding the second phase of the proposal, “Consultations have begun with
allies, starting with Poland and the Czech Republic, about hosting a land-based
version of the SM-3 and other components of the system. Basing some
interceptors on land will provide additional coverage and save costs compared to
a purely sea-based approach.”

36
White House news release, September 17, 2009, entitled “Fact Sheet on U.S. Missile Defense Policy A ‘Phased,
Adaptive Approach’ for Missile Defense in Europe,” available online at http://www.whitehouse.gov/the_press_office/
FACT-SHEET-US-Missile-Defense-Policy-A-Phased-Adaptive-Approach-for-Missile-Defense-in-Europe/.
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•

The SM-3 Block 1A “has proven itself in the testing and which we are now
fielding in larger numbers. It is a more capable area-defense weapon. It is more
aligned with trying to take care of a general area like the area from Philadelphia
down to Washington, D.C., for an analogy.”

•

The SM-3 Block 1B “along with better sensors—and the beginning deployment
of these airborne sensors, should they manifest themselves in the way we think
they will—will allow us to move from a relatively small area—and I talked about
Philadelphia to Washington, D.C.—this would be at least three times larger,
based on the ability of the missile and the sensor packages to address the threats
that are out there.”

•

The SM-3 Block IIA “will allow us, in probably no more than three locations, to
be able to cover the entire land mass of Europe, okay, against intermediate- and
short-range ballistic missiles. ”

•

The SM-3 Block IIB “is an even more energetic capability that will have a
substantial capability to intercept intercontinental ballistic missile type
capabilities emanating from Iran.”

•

“What you can do with an SM-3 in affordability and in deployment and dispersal
is substantially greater for larger numbers of missiles than we what we have with
a ground-based interceptor. A single Aegis can carry a hundred-plus or minus a
few, depending on their mission configuration, of the SM-3. So this is a
substantial addressal of the proliferation of the threat that we're seeing emerge. If
it doesn't emerge, we don't have to build them all, but if it does, we're ready to
basically go after it. And so we've put in place an architecture here that allows us
to be adaptable. It is a global architecture.”

•

Regarding the number of Aegis ships that would be maintained on station near
Europe for BMD purposes, “on a day-in, day-out basis, we're looking probably
for what we would call a 2.0 presence, maybe a 3.0 presence [i.e., two or three
ships on station 12 months out of the year], so [two or] three ships at any given
time in and around the Mediterranean and the North Sea, et cetera, to protect
areas of interest, and then we would surge additional ships. And part of what’s in
the budget is to get us a sufficient number of ships to allow us to have a global
deployment of this capability on a constant basis, with a surge capacity to any
one theater at a time.”

•

Regarding where in Europe land-based SM-3s might be based, “Initially—and
it’s the [SM-3 Block] IB that we would start with, the land-based system, so
about the 2015 time frame. And it’s actually relatively agnostic to the where. And
so the Czech Republic, Poland, are both candidates. It’s certainly something that
they have to have a say in, though, as to whether we go there. There are other
candidates in that region, and then obviously deeper into Europe, that would be
good sites for the SM-3.”37

37
Transcript of the September 17, 2009, DOD news briefing with Secretary of Defense Robert Gates and Vice
Chairman of the Joint Chiefs of Staff, General James Cartwright, available online at http://www.defenselink.mil/
transcripts/transcript.aspx?transcriptid=4479.
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Secretary of Defense Robert Gates, who was at the DOD news briefing along with Cartwright,
also addressed the issue of where land-based SM-3s might be based, stating:
we still want to partner with Poland. We still want Poland to go forward with the ratification
of the agreements that we have with them, including the SOFA. We would prefer to put the
SM-3s in Poland, in place of the GBI—the ground-based interceptors. That will still involve
a presence of the U.S. They may be there earlier than they would have been with the groundbased interceptors, because, as I said, they would not become operational until probably
2017, 2018. We're talking about 2015 now. So I think that there are—all of the same
opportunities for partnership between the United States and Poland that existed under the
previous program continue to exist under this program.38

For additional background information on the Administration’s proposal, see Appendix A.

Discussion of the Issue Prior to the Administration’s Proposal
Russian President Vladimir Putin opposed the Bush Administration’s proposed ground-based
GMD system in Europe and suggested that the United States explore certain alternative
approaches, including the use of BMD-capable Aegis ships. A June 21, 2007, press report stated:
The US has been less receptive to the idea of placing missile interceptors in Turkey, Iraq, or
on Aegis ships, as Mr Putin suggested. The Missile Defence Agency says Turkey and Iraq
are too close too Iran for interceptors to be able to catch an incoming missile from Iran.
But the idea of using Aegis ships has seen more debate. Duncan Hunter, the top Republican
on the House armed services committee, recently said Mr Putin’s proposal about sea-based
missile defences was “promising”, although only as an additional capability to ground-based
missile interceptors in Poland.
“The Navy’s Aegis ship-based defensive systems could be based in existing Black Sea ports,
either in Ukraine, Russia or Turkey,” said Mr Hunter.
General Trey Obering, MDA director, has argued that the Aegis ships are currently
configured to intercept short- and medium-range threats, and could not counter against longrange intercontinental ballistic missiles that could target the US without costly modifications,
which would take a considerable amount of time. His critics say the Iranian threat is far
enough in the future to provide the US time.
Gen Obering also argues that the US would need to deploy tens of ships for the system to be
feasible. But several people familiar with a study prepared by Raytheon, which is
manufacturing missile interceptors for the Aegis ships, said it concluded that as few as five
ships could provide a defence against an Iranian threat. Raytheon declined to comment.39

A November 29, 2007, press report stated:

38
Transcript of the September 17, 2009, DOD news briefing with Secretary of Defense Robert Gates and Vice
Chairman of the Joint Chiefs of Staff, General James Cartwright, available online at http://www.defenselink.mil/
transcripts/transcript.aspx?transcriptid=4479.
39
Demetri Sevastopulo, Guy Dinmore, and Neil Buckley, “Experts Sceptical [sic] On Chances For Missile Deal,”
Financial Times, June 21, 2007.
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It would take a large number of U.S. Navy Aegis weapons system ships to shield Europe
against enemy missiles from the Middle East, if the United States attempted to use the seabased system to guard Europe instead of the Ground-based Midcourse missile Defense
(GMD) system proposed for the Czech Republic and Poland.
That was the assessment yesterday of Rear Adm. Alan Hicks, program director of the Aegis
ballistic missile defense (BMD) system, at a symposium of the George C. Marshall Institute,
a Washington think tank, held at the National Press Club.
“Certainly by the near-term capability, between now and 2015, that’s a lot of ships, and I
wouldn’t recommend it,” he said.
Further, those ships wouldn’t be stationed in an ideal location, so that the interceptors they
would fire to take down enemy weapons would “run out of juice” in pursuing those threats.
He added, though, that the Aegis sea-based system could be deployed as a complement to the
European GMD system when the ships aren’t needed for other missions. The European
GMD system has yet to win final approval from the Czechs and Poles.
One key point is that it is not a stretch for the GMD system, with a radar in the Czech
Republic and 10 interceptors in silos in Poland, to provide 24-7 protection of Europe. But it
would be difficult to have a sufficient number of ships on station, on point, all the time, he
said.40

A July 16, 2008, press report stated:
U.S. Navy ships in the Mediterranean will provide ballistic missile defense to the Czech
Republic under a commitment contained in the agreement to place a U.S. radar site in that
country, according to State and Defense Department officials.
The United States “is committed to the security of the Czech Republic and to protect and
defend, by means of its ballistic missile defense system, the Czech Republic against a
potential ballistic missile attack,” according to the agreement signed July 8, the text of which
was released by the Czech government.
In remarks at the signing ceremony in Prague, Secretary of State Condoleezza Rice said the
Czech-based U.S. radar facility will “help protect” the Czech Republic when linked to an
Aegis system, a sea-based antimissile system that combines radar and interceptors and is
carried aboard a variety of U.S. Navy ships. Rice did not say at the time that the United
States had committed to providing that defense.41

An August 1, 2008, press report stated:
A U.S. Navy admiral this week said his service is examining a possible future need for Aegis
warship patrols in the Baltic or Black seas to help protect proposed missile defense sites in
Poland and the Czech Republic....
“As we go forward with [European-based missile defenses] and I hear the policy debates on
it, I’ve been asked to look at what it would take to fulfill [sea-launched interceptor]
40

Dave Ahearn, “Large Number of Aegis Ships Would Be Needed To Shield Europe: Admiral,” Defense Daily,
November 29, 2007.
41
Walter Pincus, “U.S. To Give Czechs Ballistic Missile Defense,” Washington Post, July 16, 2008: 11.
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requirements in the Baltic area or in the Black Sea area,” Vice Adm. Bernard [sic]
McCullough said at a Wednesday breakfast forum on Capitol Hill.
The flag officer, who serves as deputy chief of naval operations for integration of capabilities
and resources, was responding to an audience question about what Navy ships might do to
help defend the Czech- and Polish-based assets.
McCullough’s response reflects the findings of a 2007 Navy study, a service spokesman told
Global Security Newswire. The review laid out combatant commanders’ future requirements
for sea-based ballistic missile defense capabilities.
An expanded naval presence in waters neighboring Eastern Europe might be necessary on
the basis that the ground-based missile defense assets themselves could become among the
first targets in a phased enemy attack.
If an adversary were to damage or destroy the Czech-based radar, interceptors stationed in
neighboring Poland might be rendered useless. That, in turn, could provide an opening for
subsequent enemy missile strikes against European or perhaps even U.S. targets, according
to defense experts....
“I think we need on the order of 89 or more” BMD-capable ships, McCullough said this
week.
Expanding Aegis ship presence to the Baltic or the Black seas would “drive our force
structure requirements even higher for this particular capability,” McCullough said....
The notion of having to deploy interceptor-carrying ships to defend new land-based missile
defense sites strikes some observers as a potentially complicated—and perhaps somewhat
peculiar—endeavor.
“It’s a big Rube Goldberg type of thing,” said physicist Theodore Postol of the
Massachusetts Institute of Technology, referring to the classic cartoons of absurdly complex
machines. “You have to defend [the missile defense sites] because … if you have a capable
adversary, they will attack your radars, if they can.”
“That’s one of the reasons the Safeguard system was dismantled in the 1970s,” said David
Wright, who co-directs the Global Security Program at the Union of Concerned Scientists in
Cambridge, Mass. Based in North Dakota, the early U.S. missile defense system was
deactivated in 1976 after operating for less than four months....
The Standard Missile interceptors, based on Aegis ships, fly at substantially slower speeds
than their Ground-Based Interceptor counterparts and thus would have questionable
capability against Russian ICBMs if based in the Baltic or Black seas, explained Postol, a
professor of science, technology and national security policy.
Russia wants to stop the European ground-based interceptors “at almost any cost,” even if it
means accepting a ship-based defense system that, at some point in the future, might be
significantly improved, he said....
However, the Bush administration has rejected the Russian proposal and has pushed ahead
with its land-basing scheme.
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How Putin’s successor as president, Dmitry Medvedev, might now regard the idea of U.S.
surface combatants in the Baltic and Black seas—bolstering rather than replacing groundbased missile interceptors in Europe—has yet to be seen.42

An August 13, 2008, MDA briefing presented what it stated were highlights of a July 2008 report
on European BMD with a briefing slide that stated:
• IDA completed an independent assessment of proposed European deployments and
alternatives for protecting the United States, Europe and forward deployed forces and
radars
—Study of alternatives focused on current baseline European SiteInitiative, Aegis BMD
SM-3 IB and SM-3 IIA
• Interceptor Availability
—Current baseline (2-stage GBI [ground-based interceptor]) is available in 2013
—SM-3 IB is also available in 2013, SM-3 IIA available in 2015
• Operational Effectiveness
—Current baseline covers all portions of Europe vulnerable to long-range ballistic
missile attack from Iran and provides redundant coverage of majority of U.S.
—Aegis BMD (SM-3 IB) provides no coverage of the U.S. against long-range attack
and some coverage of Europe (improved when integrated with X-band radars)
—The Aegis BMD (SM-3 IIA) provides some defense of U.S. against long-range
attacks and coverage of Europe (improved when integrated with X-band radars)
• Cost
—Aegis BMD options have higher acquisition costs than baseline option
—Life cycle cost for each Aegis BMD option over 35 years is two to three times greater
than the estimated life cycle cost of the current baseline system43

An August 10, 2009, news report stated:
A rising threat from Iran is prompting the Missile Defense Agency to push for a greater
presence of ships equipped with the ability to shoot down ballistic missiles in the Atlantic,
Rear Adm. Brad Hicks, Aegis Ballistic Missile Defense program director for MDA, said
Aug. 3 at a Marshall Institute event in Washington, DC.

42

Elaine M. Grossman, “U.S. Navy Eyes Rising Need to Defend Czechs, Poles,” Global Security Newswire, August 1,
2008.
43
Slide 18 in briefing entitled “Missile Defense Program Overview For The 11th Annual Space & Missile Defense
Conference,” dated August 13, 2008, presented by Lieutenant General Trey Obering, USAF, Director, Missile Defense
Agency. Source for briefing: InsideDefense.com (subscription required). Emboldening as in the original. Each slide in
the briefing includes a note indicating that it was approved by MDA for public release on August 6, 2008.
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The Navy and MDA had been focusing their assets in the Pacific—of the 18 ships with
Aegis BMD, only two are stationed in the Atlantic—due to the threat from North Korea. But
as the Navy upgrades three more ships to Aegis BMD this fiscal year and with six more
destroyers and cruisers expected to begin installation in 2010, MDA will recommend that the
Navy station 16 Aegis BMD-capable ships in the Pacific and 11 in the Atlantic by 2012,
Hicks told reporters after his presentation.
“That’s the goal,” he said. “That gives you a little more balance.”
The initial focus on the Pacific by the Navy and MDA due to North Korea “wasn’t meeting
the demand signal” due to the recent increased threat from Iran, Hicks said.
He added that the final decision will ultimately be up to the Navy, but the MDA will
recommend to the sea service that all six ships that Defense Secretary Robert Gates tagged
for Aegis BMD upgrades in 2010 should be stationed in the Atlantic.
“We are in the process of working with the Navy to identify specific hulls and their home
ports and the date [in order] to get those ships modified as soon as we can,” he told
attendees. “But our goal is to have those ships online and available to the fleet sometime in
2012.”
The move is a reflection of the growing demand for sea-based ballistic missile defense
resources. Not only does the president’s budget in fiscal year 2010 call for an increase in
ships with Aegis BMD, but also an increase in the purchase of SM-3 Block 1A and 1B
missiles from 147 to 218. That still will not be enough to meet the demand, Hicks said.
“That is inadequate for combatant commander needs, so we still have a tremendous demand
signal for more missiles in the inventory that we’re working with the budgetary process,” the
admiral said.
“[The 18 Aegis BMD ships] are deployable assets, they’re managed in the global force
management process along with the missiles they carry and they have an unceasing
demand,” he continued.44

A September 7, 2009, news report states:
The U.S. Missile Defense Agency hopes to begin detailed studies next year of land-basing
options for the Standard Missile (SM)-3, a ship-based interceptor that has racked up a solid
track record of success in testing.
Officials with SM-3 builder Raytheon Missile Systems, Tucson, Ariz., say a land-based
version of the SM-3 could be deployment-ready by 2013 and could be integrated relatively
easily with the cueing system designed for the Terminal High Altitude Area Defense
(THAAD) missile shield.
The Missile Defense Agency, however, has mixed feelings about a THAAD-compatible SM3.
“The issue is, if you take components of existing weapon systems and intermix them, which
is a good idea, we have to carefully look at where the changes are and how expensive it is,”
44

Dan Taylor, “MDA Pushes For Shift Of Aegis BMD Assets To Atlantic Due To Iran,” Inside the Navy, August 10,
2009. Material in brackets as in original.
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U.S. Army Lt. Gen. Patrick O’Reilly, director of the Missile Defense Agency, told media
here at the 2009 Space and Missile Defense Conference.
However, he added: “We have come to the conclusion that a common missile is extremely
important.”...
The Missile Defense Agency has requested $50 million in 2010 to study using SM-3 for a
variety of land-based applications, budget documents show. These include an alternative to
the Arrow-3 missile the United States is helping Israel develop for regional ballistic missile
defense, and using the SM-3 as the basis for an ascent-phase system that would receive
infrared data on incoming missiles from airborne vehicles and satellites.
Raytheon says the SM-3 should be mated with the Army’s THAAD system to provide a
larger umbrella of ballistic missile defense for deployed U.S. forces and allies. This would
require only minor changes to the missile itself and the THAAD fire control and radar
systems, said Peter Franklin, Raytheon’s vice president for national security and theater
security programs.
The SM-3 is also a viable alternative to the larger interceptors the United States may seek to
place in Europe, Franklin said. Basing SM-3 interceptors on land would free up some of the
Navy’s Aegis ships for other missions, he added.
Raytheon has done internal studies that show the SM-3 could be integrated with THAAD
with relative ease, Franklin said. Software upgrades to the fire control and radar systems
would be needed to compute engagements and generate launch commands, and the
interceptors would have to be outfitted with X-band antennas to communicate with the radar.
With adequate funding, the new system could be ready for operations in 2013, Franklin said.
“Our concept is an integration of three pieces the Missile Defense Agency has already
developed: the SM-3 and THAAD radar and fire control,” Franklin said. “We think we’ve
really reduced the integration risk of putting this land-based SM-3 system together.”
O’Reilly, however, said he prefers using the SM-3’s Aegis weapon system in a land-basing
mode rather than trying to integrate the missile with another weapon system like THAAD.
“If you integrated the SM-3, which uses a different frequency than THAAD, we would have
to change the missile,” O’Reilly said. “If you stay with the Aegis system, you don’t have that
break in configuration and you have already a common, proven interface. Changing parts on
a missile is so much more expensive because of requalifying parts than changing the land
part of the system.”45

Aegis BMD Program Funding
FY2010 Funding Request
The proposed FY2010 defense budget requested a total of $1,859.5 million for the Aegis BMD
program, including $1,690.8 million in research and development funding and $168.7 million in
procurement funds. The research and development funding request of $1,690.8 million was
$456.5 million more than what was projected for FY2010 under the FY2009 budget.

45

Turner Brinton, “U.S. To Study Land-Based Options for Standard Missile-3,” Defense News, September 7, 2009: 36.
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The proposed FY2010 budget would fund, among other things, the installation of BMD capability
on six Aegis ships, the procurement of 17 SM-3 Block IA interceptors and one SM-3 Block IB
interceptor, and additional funding to support the future procurement of an additional 18 SM-3
Block IB interceptors. Between FY2009 and FY2010, the cumulative funded number of BMDcapable Aegis ships would grow from 21 to 27, and the cumulative funded inventory of SM-3
interceptors would grow from 54 to 80.

Funding History
Table 1 shows funding for the Aegis BMD program from FY1995 through FY2010. The figures
in the table do not include Navy funding for efforts such as modifying up to 100 SM-2 Block IV
missiles for the near-term (Block 2.0) sea-based terminal capability.
Table 1. Aegis BMD Program Funding, FY1995-FY2010
(as shown in FY2010 budget; figures in millions of dollars, rounded to the nearest tenth)
FY95

75.0

FY96

200.4

FY97

304.2

FY98

410.0

FY99

338.4

FY00

380.0

FY01

462.7

FY02

476.0

FY03

464.0

FY04

726.2

FY05

1,159.8

FY06

893.0

FY07

1,125.4

FY08

1,214.1

FY09

1,170.5

FY10

1,859.5

Sources: For FY1995 through FY2005: DOD Information Paper provided to CRS by Navy Office of Legislative
Affairs, November 14, 2006. For subsequent years:: FY2008, FY2009, and FY2010 MDA budget justification
books.

Allied Programs and Interest
Japan
Japan’s interest in BMD, and in cooperating with the United States on the issue, was heightened
in August 1998, when North Korea test-fired a Taepo Dong-1 ballistic missile that flew over

Congressional Research Service

22

Sea-Based Ballistic Missile Defense—Background and Issues for Congress

Japan before falling into the Pacific.46 In addition to cooperating with the United States on
development of technologies for the SM-3 Block IIA missile, Japan is modifying four of its Aegis
destroyers with the Aegis BMD midcourse system between FY2007 and early FY2011, at a pace
of about one ship per year. Under this plan, Japan would have an opportunity in FY2011 and
subsequent years to upgrade the ships’ BMD capability to a later Block standard, and to install the
Aegis BMD capability on its two remaining Aegis destroyers.
A Japanese Aegis ship participated as a tracking platform in FTM-10, the June 22, 2006, flight
test of the Aegis BMD system . This was the first time that an allied military unit participated in a
U.S. Aegis BMD intercept test.47 A Japanese ship again tracked a target missile in FTM-11, in
December 2006. On December 17, 2007, in a test called Japan Flight Test Mission 1 (JFTM-1), a
BMD-capable Japanese Aegis destroyer used an SM-3 Block IA missile to successfully intercept
a ballistic missile target in a flight test off the coast of Hawaii. It was the first time that a non-U.S.
ship had intercepted a ballistic missile using the Aegis BMD system. 48

Other Countries 49
Other countries that DOD views as potential naval BMD operators include South Korea,
Australia, the UK, Germany, the Netherlands, and Spain. As mentioned earlier, South Korea,
Australia, and Spain either operate, are building, or are planning to build Aegis ships. The other
countries operate destroyers and frigates with different combat systems that may have potential
for contributing to BMD operations. 50

Sea-Based X-Band Radar (SBX)
The Sea-Based X-Band Radar (SBX) is DOD’s other principal sea-based BMD element. It is a
midcourse fire-control radar designed to support long-range BMD systems. Its principal functions
are to detect and establish precise tracking information on ballistic missiles, discriminate missile
warheads from decoys and debris, provide data for updating ground-based interceptors in flight,
and assess the results of intercept attempts. SBX is intended to support more operationally
realistic testing of the ground-based midcourse system and enhance overall BMD system
operational capability.
The proposed FY2010 budget requested $174.6 million for continued operations of the SBX.
46

For a discussion, see CRS Report RL31337, Japan-U.S. Cooperation on Ballistic Missile Defense: Issues and
Prospects, by Richard P. Cronin. This archived report was last updated on March 19, 2002. See also CRS Report
RL33436, Japan-U.S. Relations: Issues for Congress, coordinated by Emma Chanlett-Avery.
47
Missile Defense Agency, “Missile Defense Test Results in Successful ‘Hit To Kill’ Intercept,” June 22, 2006 (06NEWS-0018).
48
John Liang, “Japanese Destroyer Shoots Down Ballistic Missile Test Target,” Inside Missile Defense, December 19,
2007; “Japanese Aegis Destroyer Wins Test By Killing Target Missile With SM-3 Interceptor,” Defense Daily,
December 18, 2007; Reuters, “Japanese Ship Downs Missile In Pacific Test,” New York Times, December 18, 2007: 8;
Audrey McAvoy, “Japan Intercepts Missile In Test Off Hawaii,” NavyTimes.com, December 17, 2007.
49
Primary sources for this section: Missile Defense Agency, Frequently Asked Questions, available at
http://www.mda.mil/mdalink/html/faq.html; a briefing on the Aegis BMD program by Rear Admiral Brad Hicks, Aegis
BMD Program Director, to the RUSI 8th Missile Defense Conference, February 27, 2007.
50
For an article discussing six European nations that reportedly have an option for giving their ships an early-warning
capability for maritime BMD (MBMD) operations, see “European AAW Ships Get MBMD Option,” Jane’s
International Defence Review, February 2007: 8, 10, 12.
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SBX is a large, powerful, phased-array radar operating in the X band, a part of the radio
frequency spectrum that is suitable for tracking missile warheads with high accuracy. The radar is
mounted on a modified, self-propelled, semi-submersible oil platform that can transit at a speed
of 8 knots and is designed to be stable in high winds and rough seas.51
SBX was completed in 2005 for the Missile Defense Test Bed. The semi-submersible platform
was designed by a Norwegian firm and built in Russia. It was purchased for the SBX program,
and modified and integrated with the SBX radar in Texas.52 SBX underwent sea trials and highpower radiation testing in the Gulf of Mexico in 2005. It was then moved by a heavy transport
vessel to Hawaii, arriving there in January 2006. Technical issues in 2006 with the SBX’s semisubmersible platform delayed the SBX’s transfer from Hawaii to its planned home port of Adak,
Alaska.53 The SBX reportedly departed Hawaii on January 3, 2007, and arrived in Alaska’s
Aleutian Islands on February 7, 2007.54
MDA announced on March 21, 2007, that on March 20, the SBX (and also the SPY-1 radars on
two Aegis ships) had successfully tracked a target ballistic missile in a test of radars being
incorporated into the overall U.S. BMD system.55
In April 2007, it was reported that the Navy and MDA had reached a preliminary agreement for
the Navy to assume control of the SBX program.56
Regarding other potential uses of the SBX, a March 2006 press report stated:
Boeing missile defense officials refuse to answer questions about whether they are
developing techniques to produce high-energy weapon effects from the SBX sea-based radar.
However, since large distributed-array devices [like the SBX] can be focused to deliver large
spikes of energy, powerful enough to disable electronic equipment, the potential is known to
exist and is being fielded on a range of U.S., British and Australian aircraft.57
51

The platform is 238 feet wide and 398 feet long. It measures 282 from its submerged keel to the top of the radar
dome. The SBX has a total displacement of almost 50,000 tons—about one-half the full load displacement of a Navy
aircraft carrier. SBX is operated by a crew of about 75.
52
The platform was designed by Moss Maritime, a Norwegian firm, and built for Moss in 2001-2002 by Vyborg
shipbuilding, which is located in Vyborg, Russia (a city north of St. Petersburg, on the Gulf of Finland, that is near the
Finnish border). Vyborg Shipbuilding’s products include semi-submersible oil platforms. Moss sold the platform to
Boeing. Boeing and a subcontractor, Vertex RSI (a part of General Dynamics), modified the platform at the Keppel
AMFELS shipyard in Brownsville, TX. The platform was then moved to Kiewit Offshore Services of Corpus Christi,
TX, where the radar was added by a combined team of Boeing, Raytheon, Vertex RSI, and Kiewit. (“MDA Completes
Integration of X-Band Radar On Sea-Going Platform,” Defense Daily, April 5, 2005; and “Sea-Based X-band Radar,”
GlobalSecurity.org.)
53
Jonathan Karp, “A Radar Unit’s Journey Reflects Hopes, Snafus In Missile Defense,” Wall Street Journal,
November 28, 2006: 1. See also Kirsten Scharnberg, “Radar Staying Longer Than Planned,” Chicago Tribune,
September 3, 2006. The article was also published in the Honolulu Advertiser. See also SBX-1 Operational Suitability
and Viability Assessment, An Independent Assessment. Arlington (VA), SYColeman, 2006, pp. i-ii. (Final Report, June
2, 2006, Submitted to: Director, Mission Readiness Task Force, Missile Defense Agency, Submitted by: Independent
Assessment Team, Prepared by: SYColeman, A Wholly Owned Subsidiary of L-3 Communications).
54
“Way Up North,” Defense Daily, February 12, 2007.
55
Missile Defense Agency News Release, 07-NEWS-0028, 21 March 2007, “Missile Defense Flight Test Successfully
Completed.”
56
Emelie Rutherford, “Navy To Assume Responsibility For Sea-Based X-Band Radar Program,” Inside the Navy, April
16, 2007.
57
“Radar Weapons,” Aerospace Daily & Defense Report, March 20, 2006.
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Potential Issues for Congress
Administration’s Proposed New Architecture for BMD in Europe
What potential oversight questions for Congress arise from the Administration’s proposed new
architecture for BMD in Europe?
Potential oversight questions for Congress regarding the Administration’s proposed new
architecture for BMD in Europe, particularly as it relates to the use of the Aegis system and the
SM-3 interceptor, include but are not necessarily limited to the following:
•

How much capability would SM-3 Block IA and IB interceptors based in Europe
or on Navy Aegis ships operating in waters surrounding Europe offer against
intermediate-range ballistic missiles (IRBMs) launched toward Europe from Iran
(or some other country in the Middle East or Southwest Asia)?

•

What will be the command and control procedures governing use of sea-based
SM-3s for purposes of intercepting ballistic missiles fired toward Europe from
Iran (or some other country in the Middle East or Southwest Asia)? Would
authority to fire the missile rest with the ship’s commanding officer, or would
approval from a higher authority be required?

•

Would the proposed new architecture for BMD in Europe require an increase in
previously planned numbers of SM-3 interceptors? If so, how many additional
SM-3s would need to be procured, and where in the defense budget would these
additional missiles be funded?

•

Would the proposed new architecture require an increase in previously planned
numbers of BMD-capable cruisers and destroyers? If so, could the increase be
accommodated by funding additional BMD upgrades for existing Aegis cruisers,
or would it require the procurement of BMD-capable surface combatants beyond
those already planned for procurement?

•

What impact would the envisaged forward deployments of BMD-capable Navy
ships to European waters have on the Navy’s ability to meet mission demands in
other regions?

•

Would the Administration’s proposal require the acceleration of development
schedules or intended Initial Operational Capability (IOC) dates for any variants
of the SM-3 missile? If so, which variants are affected, how much acceleration is
involved, and what are the additional technical risks associated with the
acceleration?

•

Would the Administration’s proposal require additional SM-3 flight tests, or any
other changes to the SM-3 flight test plan?

•

What modifications are needed to make the SM-3 suitable for use as a land-based
missile, and what are the technical risks associated with these modifications?

•

How does the Administration envisage deploying the land-based SM-3s? Would
they be deployed on trucks (i.e., transporter-erector-launchers [TELs]), or in
some other manner?
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•

What additional system-integration challenges would the new architecture pose
for the Aegis BMD system? How significant are the technical risks associated
with these challenges?

•

How, if at all, would the proposed architecture alter current arrangements for
which parts of DOD (e.g., MDA or the Navy) are to pay for various line items
associated with Aegis BMD (including SM-3) research and development,
procurement, and operations?

•

What implications, if any, does Japanese involvement in the development of the
SM-3 Block IIA missile have for implementing the Administration’s proposal?

•

If allied European navies in the future acquire BMD capabilities using the
Aegis/SM-3 combination or other systems, does the Administration envisage
having those navies participate in the European BMD architecture, so as to
reduce the burden on the U.S. Navy?

•

What contributions could Russia make to the proposed architecture, now or in the
future?

Regarding the potential impact of the Administration’s proposed new architecture for BMD in
Europe on required numbers of cruisers and destroyers, the Navy states that an average of about
1.7 cruisers and destroyers have been maintained on station in the Mediterranean on a daily basis
during the past five years. This figure excludes cruisers and destroyers transiting the
Mediterranean on their way to the Indian Ocean/Persian Gulf region or the Atlantic Ocean. It also
excludes any cruisers and destroyers the Navy might have deployed to northern European waters
for purposes such as making port calls or conducting exercises.58 Using the figure of an average
of 1.7 cruisers and destroyers, increasing the level of cruiser-destroyer presence in the waters
surrounding Europe to two or three ships at any one time—as suggested by the Administration as
part of its discussion of how its proposed new architecture for BMD in Europe would be
implemented—might result in a net increase in presence of 0.3 to 1.3 cruisers and destroyers.
For cruisers and destroyers that are homeported on the U.S. East Coast and deployed on standard
six-month deployments, a total of a bit more than four such cruisers and destroyers might be
required to keep one such cruiser and destroyer continuously on station in the Mediterranean.59
This stationkeeping factor, combined with an increase in presence of 0.3 to 1.3 cruisers and
destroyers, might require the Navy to devote roughly one to five additional cruisers and
destroyers to supporting deployments to waters surrounding Europe. The rough figure of one to
five additional ships would be reduced if the Navy has been deploying any cruisers and
destroyers to northern European waters. It could be reduced further if the Navy adopts a different
strategy for maintaining forward deployments of these ships, such as homeporting them in Europe
or using long-duration deployments with crew swapping, which is a possibility that has been
mentioned. 60

58

Source: Navy information paper dated October 8, 2009, and provided to CRS on October 9, 2009, by the Navy
Office of Legislative Affairs.
59
See, for example, Table 1 on page CRS-14 of CRS Report 92-803 F, Naval Forward Deployments and the Size of the
Navy, by Ronald O’Rourke. [November 13, 1992; out of print and available directly from the author.]
60
For a discussion of this approach, see CRS Report RS21338, Navy Ship Deployments: New Approaches—
Background and Issues for Congress, by Ronald O'Rourke.
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On the question of whether the Administration’s proposed new architecture for BMD in Europe
would require an increase in the planned number of BMD-capable cruisers and destroyers, it can
be noted that, prior to the Administration’s proposal, the Navy already planned to have at least 67
BMD-capable cruisers and destroyers, including five of its 22 Aegis cruisers, all 62 DDG-51
destroyers procured through FY2005, and all DDG-51 destroyers to be procured under the restart
of DDG-51 procurement beginning in FY2010. The Navy could expand the number of BMDcapable cruisers and destroyers by an additional 17 ships without need for an increase in planned
procurement of cruisers and destroyers by funding BMD conversions for the 17 non-BMDcapable Aegis cruisers.
A September 30, 2009, press report stated:
The Navy’s new mission of protecting Europe from ballistic-missile attacks has widespread
implications for the surface fleet, potentially affecting everything from deployment schedules
to crewing arrangements to command-and-control procedures for cruisers and destroyers.
Ballistic-missile defense warships have become the keystone in a new national strategy to
shield European allies from potential attacks by Iran. Rather than field sensors and missiles
on the ground in Poland and the Czech Republic, the U.S. will first maintain a presence of at
least two or three Aegis BMD ships in the waters around Europe, starting in 2011.
That announcement—which defined a new mission for the surface force: continent
defense—immediately raised many questions that Navy planners must answer over the next
two years:
Which ships will take the patrol mission? What will the deployments look like—will ships
participate in exercises, make port visits or be confined to a narrow patrol box? How long
will ships be assigned picket duty? Will BMD patrol ships sail with the crews they would
have taken on normal deployments, or will they have fewer sailors to account for the
narrower mission?
Navy officials had few answers in the week after Defense Secretary Robert Gates announced
the new BMD mission. Spokesmen at the Pentagon and for 3rd Fleet, which is responsible for
Navy Air and Missile Defense Command, said officials were working out the details.
Some hints could come from the deployment this summer of the BMD destroyer Stout,
which spent six months in the Mediterranean and Black seas, training with Turkish,
Romanian, Georgian and other sailors. When the mission was finished, Stout returned to
Norfolk, Va., in early September.
But that traditional model might not be best for the new BMD patrols, said retired Rear Adm.
Ben Wachendorf. He said top commanders might consider reviving crew-swaps—flying
replacement sailors to a forward port to relieve a ship’s company when its time at sea is over,
keeping the ship at sea for extended periods of time.
Wachendorf, who worked on the Navy’s original crew-swap experiments in the early 2000s,
said it would be expensive, but crew swaps would enable commanders to keep BMD ships in
place in European ports and save long transits home. Most of the Navy’s BMD fleet is based
in the Pacific, meaning ships would need a month at sea just to get to Europe and then
another month for the trip home.
One reason the fleet might reconsider crew swaps is that BMD-patrol ships could sail with
fewer people. If a cruiser or destroyer is loaded only with Standard Missile-3 interceptors
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and will be tasked only with picket duty, it may not need some elements of a normal crew,
making it easier to fly fewer people to a forward port.
Then again, that concept could backfire.
“You might be able to cut back on some things. Do you need a towed array? Are you ever
going to stream it out? Do you need a [helicopter] detachment?” Wachendorf asked. “I could
say no, but Big Navy worries, ‘If we have a helo-capable ship that never operates helos,
they’re not going to be ready to do that.’ Same thing with [anti-submarine warfare].”
Who pushes the button?
There were broader questions beyond crewing and deployments: For the first time, the
commanding officer of a surface warship will have strategic responsibilities—the ship could
be the only thing standing between a nuclear attacker and its victim. What discretion will
commanders have in responding to attacks?
“You’ve put these commanders on a par with [ballistic-missile submarine] commanders,”
said Steven Cimbala, an expert on ballistic-missile issues.
“But unlike an SSBN commander, who is unlikely to be under immediate tactical threat, an
Aegis cruiser or a [destroyer] could very easily be attacked by surface or subsurface craft, or
aircraft, as part of a first strike,” Cimbala said.
According to new intelligence described by Gates, the stakes for an engagement are very
high: Rather than one or two rogue launches, Gates described the threat from Iran as
involving volleys of many missiles fired simultaneously.
That also means a BMD captain could be responsible for a big, complex, dangerous battle in
the space over Europe, needing to fire dozens of missiles to try to destroy dozens of
attackers.61

An October 8, 2009, press report stated:
As Navy planners figure out how the fleet will take on its new job of providing ballisticmissile defense protection for Europe, they don’t have to look far for an example of what it
could look like.
The Norfolk, Va.-based destroyer Stout returned in early September from European
Command’s first dedicated BMD deployment, in what could be an early model for the
missions of tomorrow.
“I would think they would look kind of similar to what we did,” Cmdr. Mark Oberley, the
Stout’s commanding officer, told Navy Times.
Stout deployed to the 6th Fleet area of operations, made regular stops in the Mediterranean
and Black seas, trained with partner navies and overall showed the U.S. flag. But everywhere
it went, BMD was part of its daily life.

61

Philip Ewing, “BMD Fleet Plans Europe Defense Mission,” NavyTimes.com, September 30, 2009. Material in
brackets as in original.
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“The BMD just kind of goes in parallel with our normal routine wherever we go in the
world; that didn’t really change the exercises we did and the way we prepared,” Oberley
said.
The U.S. is committing at least two BMD ships—and as many as six, a top defense official
said Sept. 24—for a standing patrol off Europe by 2011. The ships will be there to safeguard
against ballistic-missile attacks launched from Iran.
It isn’t clear yet just what that duty will look like: Still to be determined is where ships will
patrol, how they’ll be outfitted and what it all means for their crews and schedules.
In Stout’s case, the crew was tied to patrol areas for which the ship had to provide BMD
protection, within which it had some latitude about where it could stray.
“[Aegis] can reach far, but you also have a tether to be in a certain area in a certain time, just
like a lot of the other missions that we do, and basically, as long as we’re in that tether, then
you’re good,” he said.
And although the Navy’s BMD tests in the Pacific typically involve two or three ships,
Oberley said Stout or any other BMD ship probably could see and hit a ballistic missile
flying from the Middle East toward Europe.
“It depends on where it’s launched from and where it’s going to, so all those things are
variable. If the situation required us to link with another ship or another system, we could do
that,” he said.
Missile numbers
Aegis warships are suitable for ballistic-missile defense because they can carry so many SM3 interceptors. Cruisers have 122 vertical launch system missile tubes and destroyers have 90
or 96, depending on their flight. But there aren’t even that many missiles in the whole U.S.
arsenal—yet. The Pentagon has “more than 40” SM-3s today, according to Missile Defense
Agency spokesman Chris Taylor. It requested funds for 147 missiles in fiscal 2009 and
planned to request funding for 218 missiles in fiscal 2010.62

A November 6, 2009, press report states:
Citing the resource-constrained U.S. Army budget, the general overseeing the Army’s Space
and Missile Defense Command says he would prefer the U.S. Navy to assume oversight and
execution of the mission to land-base SM-3 Block IB ballistic missile killers in Europe for
protection against an Iranian attack.
“Today, we have a number of priorities that we have trouble meeting outside of missile
defense,” Campbell said during a Nov. 3 interview with Aviation Week.
These include providing weapons and manpower for the wars in Afghanistan and Iraq.
“In my view this is an opportunity to have another service, in this case the Navy, to be the
lead service…From a resource perspective, it would be one less competing priority that we
have to put in the mix.”
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The Pentagon plans to field land-based SM-3 Block IB interceptors, originally designed for
launch from Aegis ships, in Europe by 2015. Eventually, the SM-3 Block IIA, built on a 21inch booster (the IA and IB use 13.5-inch boosters), will likely be based on European soil. It
is unclear what type of fire control and sensor architecture will be used. Candidates include
those used for the Navy’s Aegis ship system or the Army’s Terminal High-Altitude Area
Defense (Thaad) system now being fielded.
It would seem a natural mission for the Army to fund and field the land-based SM-3 mission
as the lead service. Campbell notes that the Army has 10 years of experience in operating
missile defense architectures abroad through the Patriot, PAC-3 and now Thaad. “We’ve
only started to scratch on the surface on how would it work in the theater with the new
Terminal High-Altitude Air Defense, Thaad, and then how would it work with an Aegis ship
introduced into the same region … and Patriot could be part of that architecture,” Campbell
said.
However, he says the service is facing too many financial troubles to take on the mission.
Inputs from both the Army and Navy have been sent to the Pentagon for consideration. A
final decision is expected on the matter soon.63

An October 25, 2009, press report states:
U.S. Defense Secretary Robert Gates asked Japan last week to export a new type of shipbased missile interceptor [the SM-3 Block IIA] under joint development by Tokyo and
Washington to third countries, presumably European, sources close to Japan-U.S. relations
said.
Gates’ request could lead to a further relaxation of Japan’s decades-long arms embargo and
spark a chorus of opposition from pacifist elements in the ruling Democratic Party of Japan
and one of its coalition partners, the Social Democratic Party.
Gates made the request concerning Standard Missile-3 Block 2A missiles during talks with
Defense Minister Toshimi Kitazawa on Wednesday, the sources said....
Japan has a policy of not exporting weapons or arms technology, except to the United States,
with which it has a bilateral security pact.
Gates’ request followed President Barack Obama’s announcement in September that the
United States is abandoning plans for a missile defense shield in Eastern Europe and
adopting a new approach to antimissile defense.
During his talks with Kitazawa, Gates called for a relaxation of Japan’s arms embargo and
prodded Tokyo to pave the way for exports of the new interceptors to third countries,
particularly European, the sources said.
Kitazawa refrained from answering directly, telling Gates the government would study the
request as it is an internal matter for Japan, the sources said.
The United States plans to begin deploying SM-3 Block 2A missiles in 2018. The Foreign
and Defense ministries believe it will be difficult to reject Gates’ request, the sources said.
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In December 2004, Japan and the United States signed an agreement for bilateral cooperation
on a ballistic missile defense system. At the time, Japan exempted U.S.-bound exports of
missile interceptors to be developed by the two countries from its arms embargo rules.
Following an agreement on joint development of a new missile interceptor, Japan and the
U.S. exchanged diplomatic documents on banning its transfer to third parties or its use for
purposes other than originally intended without Japan’s advance agreement.
The sources said Japan would probably be forced to exempt the export of the interceptors to
third countries or give its nod in advance as stated in the documents.
The United States is hoping to get an answer to Gates’ request by the end of 2010, and
envisages Japan exporting the new interceptors to European countries, including Germany,
the sources said....
In fiscal 2006, Japan and the United States began to jointly develop the SM-3 Block 2A, an
advanced and more accurate version [of the SM-3 interceptor]....
Japan is developing the core part of the interceptor, which protects an infrared ray sensor
from heat generated by air friction, while the United States is in charge of developing the
warhead, called the Kinetic projectile, which would hit and destroy a ballistic missile.
Japan’s arms embargo dates back to 1967, when then Prime Minister Eisaku Sato declared a
ban on weapons exports to communist states, countries to which the United Nations bans
such exports and parties to international conflicts.
The policy was tightened in 1976 when then Prime Minister Takeo Miki imposed an almost
blanket ban on the export of weapons. But in 1983, Japan exempted exports of weapons
technology to the United States from the embargo.64

For more on the debate concerning the European BMD system, particularly aspects that go
beyond the Aegis system and the SM-3 interceptor, see CRS Report RL34051, Long-Range
Ballistic Missile Defense in Europe, by Steven A. Hildreth and Carl Ek.

Number of Aegis BMD Ships
How many Aegis ships should be equipped for BMD operations?
A second potential oversight issue for Congress—one related partly to the issue of the proposed
new architecture for European BMD—concerns the number of Aegis ships that should be
equipped for BMD operations. The eventual U.S. BMD architecture is to be defined by U.S.
Strategic Command (USSTRATCOM)—the U.S. military command responsible for
“synchronized DoD effects to combat adversary weapons of mass destruction worldwide,”
including integrated missile defense65—in consultation with MDA. Under the evolutionary
acquisition approach adopted for the overall U.S. BMD program, it likely will be a number of
years before USSTRATCOM and MDA define the eventual BMD architecture. Until then, the
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absence of an objective architecture might complicate the task of assessing whether the types and
numbers of sea-based BMD systems being acquired are correct.
The required number of BMD-capable Aegis ships may also be influenced by the Obama
Administration’s proposed European BMD architecture, which includes the use of sea-based SM3 missiles on Aegis ships (see discussion above).
As mentioned earlier, in August 2008, it was reported that the Navy has decided to expand the
scope of the DDG-51 modernization program to include the installation of a BMD capability, so
that all DDG-51s would eventually be BMD-capable.
The issue of how many ships should be equipped for BMD operations could affect the required
total number of Navy cruisers and destroyers. If the role of sea-based systems in the eventual U.S.
BMD architecture turns out to be greater than what the Navy has assumed in calculating its 88ship cruiser-destroyer requirement, then the requirement might need to be increased to something
more than 88 ships.

Number of SM-3 Missiles Planned for Procurement
Is the number of SM-3 interceptors that DOD plans to procure appropriate?
A third potential oversight issue for Congress—another one that is related partly to the issue of
the proposed new architecture for European BMD—concerns the planned number of SM-3
missiles to be procured. As mentioned earlier (see “Planned SM-3 Procurement Quantity”), under
the proposed FY2010 budget, the planned number of SM-3s to be procured appears to have
increased to 329. In considering whether this figure is appropriate, potential factors to consider
include the Navy’s future role in intercepting theater-range missiles (including the Navy’s role at
sea in European BMD operations), the number of land-based SM-3s that might be needed under
the Obama Administration’s proposed European BMD architecture, and the planned number of
BMD-capable Aegis ships. A January 2009 press report stated:
While the current plan is to procure 240 to 250 of the interceptors by fiscal 2014 - 2015,
[Aegis BMD program director Rear Admiral Brad] Hicks said, “we need at least double
that,” referring to the Standard Missile-3 Block IA and Block IB variants.
“We need more capacity,” he said, for a total buy of 450 to 500 SM-3s in the IA and IB
versions “in order to effectively get them on ships,”
That many interceptors should be in hand “sometime in the middle of the next decade,” he
said.
Hicks was asked whether Raytheon has the production capacity to ramp up production to a
double-time pace.
Hicks said that to obtain the Raytheon infrastructure to increase production capacity
sufficiently, that “requires some investment” in Raytheon production facilities. However,
until a review of the situation by Navy and MDA leadership, the Navy will wait to articulate
that need, he said.
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The situation will be decided after top-level consultations including major stakeholders in the
Navy, and the combatant commanders who request Aegis missions, he said.66

Far-Term Sea-Based Terminal Program
Should development of the far-term sea-based terminal capability be accelerated?
Another potential oversight question for Congress is whether development of the far-term seabased terminal BMD capability should be accelerated. Supporters of DOD’s sea-based terminal
program could argue that the Block 2.0 sea-based terminal capability will provide Navy ships
with a sufficient degree of terminal defense capability until the anticipated deployment of the farterm capability. They could also argue that accelerating development of the far-term capability
could increase development risks or require reducing funding for other BMD programs or other
DOD priorities, increasing operational risks in other areas.
Supporters of accelerating development of the far-term capability could argue that an improved
terminal-defense capability could prove useful if not critical in the near term as well as the far
term for intercepting missiles—such as SRBMs or ballistic missiles fired along depressed
trajectories—that do not fly high enough to exit the atmosphere and consequently cannot be
intercepted by the SM-3. They could also argue accelerating development of the far-term
capability could improve the Navy’s ability to counter Chinese TBMs equipped with
maneuverable reentry vehicles (MaRVs) capable of hitting moving ships at sea.67

Technical Risk
How much technical risk is there in the Aegis BMD program?
Another potential oversight issue for Congress is how much technical risk there is in the Aegis
BMD program. A March 2009 Government Accountability Office (GAO) report assessing the
technical risks of selected weapon programs stated of the Aegis BMD program:
Aegis BMD Element—Block 2004
Aegis program officials consider all four critical technologies for the SM-3 Block IA missile
to be mature. However, we assessed two technologies—pulse two of the Solid Divert and
Attitude Control System (SDACS) and the zero pulse mode of the Third Stage Rocket Motor
(TSRM)—as nearing maturity. The other two technologies—the kinetic warhead seeker and
the SDACS pulse one—are fully mature and have been successfully demonstrated during
operational testing. Although pulse two is identical in technology and functionality as pulse
one, pulse two has not been flight tested and cannot be considered fully mature. Program
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officials state that both pulse modes have been successfully tested in four consecutive ground
tests, but that it is difficult for the SDACS to use both pulse modes in a flight test because the
first pulse has provided sufficient divert capability to make the intercept. Similarly, the zero
pulse mode of the TSRM that increases the missile’s capability against shorter-range threats
has not been flight tested. According to the program, range safety limitations continue to
preclude Aegis testing of the zero pulse mode. Officials from the Director, Operational Test
and Evaluation state that operational testing for these two critical technologies is still an
outstanding recommendation that the program has yet to address.
Design Maturity
Program officials reported that the design for the SM-3 Block IA missiles being produced is
stable, with 100 percent of its drawings released to manufacturing. Program officials do not
anticipate additional design changes. However, Aegis officials told us the TSRM had
experienced a malfunction, which required the nozzles to be redesigned. The program has no
plans to retrofit the SM-3 Block I missiles that have already been manufactured because their
service life expires in 2009.
Production Maturity
We could not assess the production maturity of the SM-3 Block IA missiles because,
according to program officials, the contractor’s production processes are not yet mature
enough to collect statistical control data. The Aegis BMD program continues to use other
means to assess progress in production and manufacturing, such as tracking rework hours,
cost of defects per unit, and other defect and test data.
Other Program Issues
Aegis encountered problems in development, testing, and transition to production of the SM3 Block IA missile. As a result, MDA officials extended the development of the follow-on
Block IB missile by 1 year, delaying its procurement by 1 year as well. The 1 year
development extension caused a future missile buy to change from an SM-3 Block IB
configuration to Block IA. MDA will buy 23 more Block IA missiles than originally
planned. MDA plans to buy 82 SM-3 Block IA missiles by fiscal year 2011. Finally, the
program had a goal to deliver 20 Block IAs by the end of fiscal year 2008, which was met
ahead of schedule.
The Block IB is planned to provide more capability than the Block IA. The Aegis program is
developing new technologies for Block IB that would provide a two-color seeker capability
for better target discrimination and an adjustable divert and attitude control system.
Block IIA critical design review, under a cooperative agreement with the government of
Japan, has been delayed more than 1 year. Block IIA design collaboration on the TSRM has
taken longer than Aegis officials expected because U.S. and Japanese engineers followed
different approaches during the design phase. The Block IIA missile is intended to be faster
and have an advanced discrimination seeker. The first operational test of the Block IIA is
planned for July 2014.
Program Office Comments
Technical comments provided by the program office were incorporated as appropriate. In
addition, program officials acknowledged that the zero-pulse mode of the TSRM is yet

Congressional Research Service

34

Sea-Based Ballistic Missile Defense—Background and Issues for Congress

untested, but consider overall system performance as more than satisfactory. Because of test
range safety constraints, officials stated that it is unclear when that testing will occur.68

Cooperation With Allies
Should current U.S. efforts for helping to establish BMD capabilities in allied navies be reduced,
accelerated, or maintained at current levels?
Another potential issue for Congress is whether U.S. efforts for helping to establish BMD
capabilities in allied navies should be reduced, accelerated, or maintained at current levels.
Potential oversight questions for Congress include the following:
•

What are the potential military and political advantages and disadvantages of
establishing BMD capabilities in allied navies?

•

To what degree, if any, would these capabilities be integrated into the overall
U.S. BMD architecture? How, in terms of technology, command and control,
doctrine, and training, would such an integration be accomplished? If these
capabilities are not integrated into the U.S. architecture, what kind of
coordination mechanisms might be needed to maximize the collective utility of
U.S. and allied sea-based BMD capabilities or to ensure that they do not work at
cross-purposes?

•

How might the establishment of BMD capabilities in allied navies affect U.S.
requirements for sea-based BMD systems? To what degree, if any, could allied
BMD ships perform BMD operations now envisaged for U.S. Aegis ships?

•

What are the potential implications for regional security of missile proliferation
and proliferation of BMD systems?

Development and Testing of Aegis BMD System
Does development and testing of the Aegis BMD system offer any lessons for development and
testing of other BMD systems?
Another potential issue for Congress is whether development and testing of the Aegis BMD
system offers any lessons for development and testing of other BMD systems. The Aegis BMD
program has achieved a fairly high rate of successful intercepts. At least some part of this success
rate may be due to two factors:
•

The configuration of the Aegis BMD system that has been tested to date is
intended to shoot down shorter-range ballistic missiles. In general, shorter-range
missiles fly at lower speeds than longer-ranged missiles, and interceptors
intended to shoot down shorter-ranged ballistic missiles don’t need to be as fast
as interceptors intended to shoot down longer-ranged ballistic missiles.
Consequently, the closing speeds69 involved in intercepts of shorter-ranged
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ballistic missiles are generally lower than those for intercepts of longer-ranged
ballistic missiles. Intercepts involving lower closing speeds can be less difficult
to attempt than intercepts involving higher closing speeds. In BMD tests over
more than 20 years, tests of shorter-range kinetic-energy BMD systems has
generally been more successful than tests of longer-range BMD systems.70
•

The Aegis BMD system is being developed as an extension of the existing Aegis
air defense system, and can thus benefit from the proven radar, software, and
interceptor technology of that system, whereas the ground-based midcourse
system is being developed essentially as a relatively new weapon system.

The potential question is whether these two factors account completely for the high success rates
for testing of the Aegis BMD program. If they do not, then one potential issue for Congress is
whether there is something about the approach adopted for developing and testing the Aegis
BMD capability that accounts for part of the difference.
As mentioned earlier, the Aegis BMD program says it has focused since its inception on the
philosophy of “test a little, learn a lot.” It can also be noted that the Navy has a long history of
air-defense missile development programs, and has established a record of technical discipline,
rigorousness, and excellence in areas such as nuclear propulsion and submarine-launched ballistic
missiles. Potential questions for Congress include the following:
•

How does the Aegis BMD programs compare to other BMD development
programs in terms of their approaches for system development and testing?

•

Are there features of the Aegis BMD program’s approach that, if applied to other
U.S. BMD programs, could improve the development and test efforts for these
other programs?

Legislative Activity for FY2010
FY2010 Funding Request
The proposed FY2010 defense budget requested a total of $1,859.5 million for the Aegis BMD
program, including $1,690.8 million in research and development funding for the program and
$168.7 million in procurement funds for the SM-3 interceptor missile. The proposed FY2010
budget would fund, among other things, the installation of BMD capability on six Aegis ships,
which would increase the total number of Aegis BMD ships to 27. The proposed FY2010 budget
also requested $174.6 million for continued operations of the SBX.
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FY2010 Defense Authorization Act (H.R. 2647/P.L. 111-84)
House
The House Armed Services Committee, in its report (H.Rept. 111-166 of June 18, 2009) on H.R.
2647, recommends approving the Administration’s request for $1,859.5 million for the Aegis
BMD program, including $1,690.8 million in research and development funding for the program
(page 214, line 083) and $168.7 million in procurement funds for the SM-3 interceptor missile
(page 116, line 036). The report also recommends approving the Administration’s request for
$174.6 million in funding for SBX (page 215, line 092).
The committee’s report states:
Theater missile defense
The committee has been concerned for several years that the missile defense program has
been too focused on the threat from long-range ballistic missiles at the expense of providing
combatant commanders with sufficient theater missile defense capabilities. The threat from
short- and medium-range ballistic missiles represents the overwhelming ballistic missile
threat to U.S. interests, deployed forces, and friends and allies around the world. According
to estimates from the U.S. intelligence community, the total number of ballistic missiles
other than from the United States, the North Atlantic Treaty Organization nations, the
Russian Federation, and the People’s Republic of China is over 5,900. Of that number, shortand medium-range ballistic missiles represent 99 percent of the total inventory.
The Joint Capabilities Mix Study II, conducted by the Joint Staff in 2007 to examine theater
missile defense inventory requirements, concluded that combatant commanders required
nearly double the 96 Terminal High Altitude Area Defense (THAAD) interceptors and the
133 Standard Missile-3 (SM–3) interceptors than originally planned to address the short- and
medium-range ballistic missile threat. The committee notes its support for the Department’s
decision to increase funding for the THAAD and Aegis Ballistic Missile Defense programs
by $900.0 million in fiscal year 2010. Under the revised program plan, the SM–3 interceptor
inventory will grow from 133 to 329, and the THAAD interceptor inventory will grow from
96 to 287 over the Future Years Defense Program.
This decision represents an important milestone in providing the warfighter with the
capabilities necessary to defend against the threats to U.S. interests, its deployed forces, and
friends and allies around the world. The committee also supports the Department’s decision
to initiate the development of a land-based version of the SM–3 interceptor. Deployment of
such a capability has the potential to expand missile defense coverage for U.S. deployed
forces and friends and allies around the world. (Page 237)

The report also states:
Missile defense inventory and force structure analysis
The committee has long been concerned about how the Department of Defense has
developed missile defense force structure and inventory requirements. In the committee
report (H. Rept. 110–652) accompanying the Duncan Hunter National Defense Authorization
Act for Fiscal Year 2009, the committee directed the Secretary of Defense to develop a
process and methodology for determining overall missile defense force structure and
inventory requirements. The Department recently notified the committee that it has begun an
initial review of requirements and plans to address the committee’s direction as part of the
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missile defense policy and strategy review required by section 229 of the Duncan Hunter
National Defense Authorization Act for Fiscal Year 2009 (Public Law 110–417). The
committee supports this decision.
The committee expects that once the requirements review is complete, the Department will
provide the results of the review to the committee, similar to the manner in which the
Department provided the Joint Capabilities Mix II study results.
The committee believes that missile defense should be placed within a stronger defense
planning framework to identify the nation’s longer-term missile defense requirements to
defend the United States, its deployed forces, and friends and allies against the full range of
ballistic missile threats. Without such a framework, the committee is concerned that program
decisions and tradeoffs may be made without a comprehensive understanding of the end-toend requirements of the entire ballistic missile defense system. The committee believes that
it is important for the Department’s review to include participation of key stakeholders such
as the Office of the Secretary of Defense, the Joint Staff, the combatant commands, and the
relevant defense agencies. Furthermore, the committee believes that the analysis supporting
the review should ensure that missile defense force structure and inventory requirements are
clearly linked to threat assessments and warfighter requirements, such as operational
effectiveness, suitability, maintainability, and survivability. (Page 232)

The report also states:
Kinetic Energy Interceptor and Multiple Kill Vehicle technology applications
The committee recognizes that the Kinetic Energy Interceptor (KEI) program and the
Multiple Kill Vehicle (MKV) program have completed research and development of certain
technologies that could be beneficial to other defense programs. The committee directs the
Secretary of Defense to provide a report to the congressional defense committees not later
than March 31, 2010, on the feasibility of completing development of certain technologies
that were in the process of being developed through the KEI and MKV programs and could
have additional useful defense applications.
Missile defense and military operational requirements
One of the key themes resident in the three missile defense programs that the Secretary of
Defense has recommended for termination in the fiscal year 2010 budget request (the second
Airborne Laser aircraft, the Multiple Kill Vehicle program, and the Kinetic Energy
Interceptor (KEI) program) is that each program has not been linked to clear military
operational requirements. The committee believes that this is a direct result of the
Department’s decision in 2002 to remove the Missile Defense Agency (MDA) from the
normal Department of Defense requirements process, and from oversight by the Joint
Requirements Oversight Council. For example, the KEI program was originally presented to
Congress as a sea-based, mobile missile defense interceptor. However, the current KEI
interceptor is too large to fit into any existing Navy surface combatant without significant
and costly modifications.
The need to effectively link missile defense programs with the Department’s overall
requirements process is essential if the United States is to deploy operationally effective,
suitable, and survivable systems. While a number of steps to improve MDA’s integration
with the rest of the Department of Defense have recently occurred, such as the establishment
of the Warfighter Involvement Program and the Missile Defense Executive Board, the
committee believes that additional effort is required in this area. As the Department conducts
the missile defense policy and strategy review required by section 234 of the Duncan Hunter
National Defense Authorization Act for Fiscal Year 2009 (Public Law 110–417), the
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committee encourages the Department to take the necessary actions to ensure that missile
defense programs are closely linked to the military operational requirements process. (Page
231)

Senate
Division D of the FY2010 defense authorization bill (S. 1390) as reported by the Senate Armed
Services Committee (S.Rept. 111-35 of July 2, 2009) presents the detailed line-item funding
tables that in previous years have been included in the Senate Armed Services Committee’s report
on the defense authorization bill. Division D recommends reducing by $30 million the
Administration’s request for $1,690.8 million in research and development funding for the Aegis
BMD program, stating that the $30 million is “excess to execution” (page 697, line 083 of the
printed bill). The report recommends approving the Administration’s request for $168.7 million in
procurement funds for the SM-3 interceptor missile (page 640, line 036) and the Administration’s
request for $174.6 million in funding for SBX (page 697, line 092).
The committee’s report states:
Aegis ballistic missile defense
The budget request included $1.7 billion in PE 63892C for research and development of the
Aegis Ballistic Missile Defense (BMD) program and its Standard Missile–3 (SM–3)
interceptor.
The committee notes with satisfaction that the budget request would increase substantially
the planned inventory of SM–3 interceptors, from a previously planned inventory of 147 to
329, and would increase by six the number of Aegis BMD ship conversions. As indicated by
Secretary of Defense Robert Gates, this increase in planned capability represents a
fundamental shift in focus of the ballistic missile defense program to capabilities for
protecting our forward-deployed forces, allies, and other friendly nations against the large
number of existing short- and medium-range theater missile threats.
This shift is consistent with the guidance provided by Congress over the last few years and
with the findings of the Joint Capabilities Mix studies conducted by the Joint Staff over the
last 3 years. Those studies concluded that the Department of Defense was planning to
procure fewer than half of the minimum inventory of SM–3 and Terminal High Altitude
Area Defense (THAAD) interceptors that would be needed to meet the operational
requirements of the regional combatant commanders against existing and expected short- and
medium-range missile threats.
In the report to accompany the National Defense Authorization Act for Fiscal Year 2009
(Public Law 110–417), the committee stated the following: ‘‘The committee notes that the
Joint Capabilities Mix (JCM) study, conducted by the Joint Staff, concluded that U.S.
combatant commanders need about twice as many SM–3 and THAAD interceptors as
currently planned to meet just their minimum operational requirements for defending against
the many hundreds of existing short- and medium-range ballistic missiles. The committee is
deeply disappointed that the Missile Defense Agency (MDA) has not planned or budgeted to
acquire more than a fraction of the SM–3 interceptors needed to meet the warfighters’
minimum operational needs. The committee believes that achieving at least the JCM levels
of upper tier interceptors in a timely manner should be the highest priority for MDA, and
expects the Agency to modify its plans and budgets to meet our combatant commanders’
current operational needs.’’
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The committee welcomes the shift in focus toward providing effective near-term capabilities
against existing regional missile threats, and commends the Department of Defense for this
shift.
The budget request would also begin the development of a land-based variant of the SM–3
missile. The committee believes such a capability could provide a significant enhancement to
U.S. missile defense capabilities in a number of circumstances. It is being developed, in part,
as a relatively low-risk and near-term option as a component of an Israeli upper tier missile
defense system, as a risk mitigation path for the possibility that the development of the
Arrow–3 interceptor will take longer than planned, or might not achieve technical success. A
land-based SM–3 could also provide regional defense capability in Europe and Asia, and
could be a crucial element of the ascent-phase/early intercept capability initiative included in
the budget request. In this regard, a land-based SM–3 has the potential, if deployed in the
European theater, to defend Europe and the United States from a potential future long-range
Iranian ballistic missile threat. The committee commends the Department for initiating this
land-based SM–3 development effort. The committee sees this program as a high priority,
and considers it an item of special interest to the committee.
The budget request of $1.7 billion in PE 63892C for the Aegis BMD system is nearly $600.0
million more than the level of funding provided in fiscal year 2009, a 34 percent increase.
Although the committee strongly supports the Aegis BMD program, and the Department’s
shift in focus toward meeting the current needs of the regional combatant commanders
against the thousands of existing short- and medium-range ballistic missiles, the committee
believes that the proposed level of increased funding will be too high to execute. The
committee therefore recommends, without prejudice, a reduction of $30.0 million to PE
63892C for the Aegis BMD program. (Pages 92-93)

The report also states:
Ballistic missile defense overview
The budget request included $7.8 billion for Missile Defense Agency (MDA) missile defense
programs, including research, development, test and evaluation, procurement, and military
construction funds. The committee notes a number of positive developments with the
ballistic missile defense program of MDA included in the budget request.
The budget request includes a shift in focus on increasing capabilities needed by regional
combatant commanders to defend our forward deployed forces, allies, and other friendly
nations against the many existing short- and medium-range threats. As announced by
Secretary of Defense Robert Gates, the budget would increase funding by $900.0 million to
increase the inventory of Terminal High Altitude Area Defense (THAAD) and Standard
Missile–3 (SM–3) interceptors, and to convert an additional six Aegis Ballistic Missile
Defense (BMD) ships for deployment in the Atlantic Fleet. In accordance with the budget
request, the Department of Defense would plan to increase the SM–3 interceptor inventory
from 147 to 329, and increase the THAAD interceptor inventory from 96 to 289. These
numbers are consistent with the level of THAAD and SM–3 interceptors recommended by
the Joint Capabilities Mix (JCM) studies conducted by the Joint Staff, and are consistent
with the guidance of the committee and Congress....
The budget request includes an initiative to develop a new capability for ascent-phase (or
early) intercepts, relying on improved use of existing and new sensors and interceptors such
as the SM–3, whether on ships or on land. According to senior Department officials, such a
capability would allow U.S. forces to engage threat missiles early in their flight, including
long-range missiles, thus providing multiple opportunities to destroy the missiles in flight. In
the case of long-range threat missiles, such a capability could also permit destruction of the
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threat missile before the GMD system would be needed to defend the Nation. If the initiative
proves successful, such a capability could, if deployed in the European theater, provide
defense of Europe and the United States against a potential future long-range missile threat
from Iran. The committee supports this initiative, and commends the Department for
conceiving of the concept for a cost-effective and operationally effective system that relies,
to a large extent, on existing or near-term technologies.
The committee notes that Secretary of Defense Gates decided to terminate a number of longterm research and development programs for missile defense that had technical, conceptual,
cost, or operational problems. These decisions include the termination of the Multiple Kill
Vehicle program, the Kinetic Energy Interceptor program, and cancelation of the second
Airborne Laser (ABL) aircraft, and shifting the ABL program to a research and development
effort. The Director of MDA testified that he recommended these changes, and Secretary
Gates’ decision was supported by the Joint Chiefs of Staff and the combatant commanders.
The committee supports the Secretary’s decision. (Pages 96-98)

The report also states:
Israeli upper tier missile defense
The budget request included $119.7 million in PE 63913C for cooperative U.S.-Israeli
missile defense programs, including $37.5 million for joint development of an upper tier
interceptor to replace the Arrow–2 interceptor, known as the Arrow–3. The committee
supports the joint U.S.-Israeli development of the Arrow–3 interceptor, but is concerned that
the program has risks that may take significantly longer to resolve than the timeline
envisioned, and not in time to meet Israel’s required schedule.
According to the testimony of Lieutenant General Patrick O’Reilly, Director of the Missile
Defense Agency, the Arrow–3 development program is ‘‘deemed to have very high schedule
and technical risk.’’ The Missile Defense Agency is currently negotiating an Upper Tier
Project Agreement that is intended to ensure that the Arrow–3 program is managed
according to sound acquisition and management principles, including a requirement for
accomplishing technology knowledge points according to a schedule.
According to Lieutenant General O’Reilly, to ‘‘mitigate the Arrow–3 development schedule
risk, we are ensuring that the development of a land-based variant of the proven Aegis SM–3
missile is available to meet Israel’s upper tier requirements.’’ The committee agrees with this
management and risk mitigation approach, and commends the Department for ensuring there
will be a relatively low-risk and near-term upper tier option, based on the operationally
effective SM–3, to meet Israel’s upper tier missile defense needs in a timely manner. The
committee requests that the Missile Defense Agency keep the congressional defense
committees apprised of developments in the Israeli upper tier missile defense program,
including both the Arrow–3 and land-based SM–3 development programs. (Page 98-99)

The report also states:
Mobile maritime sensor development
The budget request included $190.0 million in PE 64501N for development efforts in support
of a next-generation cruiser, CG(X). CG(X) is planned to be the replacement for the CG–47
class cruiser, with primary missions including air and missile defense. The Navy’s last longrange shipbuilding plan proposed to procure the first ship of the CG(X) program in 2011.
That schedule was clearly too optimistic.

Congressional Research Service

41

Sea-Based Ballistic Missile Defense—Background and Issues for Congress

Part of the delay came from questions about the CG(X) Analysis of Alternatives (AoA),
called the Maritime Air and Missile Defense of Joint Forces (MAMDJF) AoA. One problem
has been that demanding threat requirements have led to very demanding sensor
requirements, some of which could only be fit on a cruiser-size vessel by achieving major
technology breakthroughs. Another cause of the delay was that, as the committee
understands it, the Secretary of the Navy was asking questions about potential contributions
of off-board, networked sensors and why the MAMDJF vessel had to be self-sufficient for
target acquisition and tracking.
The committee recognizes that there are at least two other platforms within DOD inventories
that could provide the basis for developing a more robust off-board sensor augmentation.
Such an incremental development approach might not require that the Navy make such
heroic technology improvements in surface combatant radar technology. These are the
Navy’s own programs to develop a Cobra Judy replacement vessel, and the Missile Defense
Agency’s Sea-Based X-Band radar.
A mobile maritime sensor could improve upon the performance of either of these radars by
making more modest technology improvements that could provide requisite capability for
radars that would be less risky, cheaper to acquire and operate, and potentially available
sooner than sensors that must provide equivalent performance from within the relatively
constrained confines of a surface combatant. (Page 67)

Conference
The conference report (H.Rept. 111-288 of October 7, 2009) on H.R. 2647/P.L. 111-84 of October
28, 2009, authorizes $1,882.7 million for the Aegis BMD program—an increase of $23.2 million
over the Administration’s request. The report authorizes the Administration’s request for $1,690.8
million in research and development funding for the program (page 1030, line 083). The report
authorizes $191.9 million in procurement funds for the SM-3 interceptor missile—an increase of
$23.2 million over the Administration’s request, with the additional $23.2 million to be used for
procuring additional SM-3 Block 1A interceptors (page 959, line 036). The report also
recommends approving the Administration’s request for $174.6 million in funding for SBX (page
1031, line 092).
Regarding funding for procurement of SM-3 interceptor missiles, the conference report states:
Standard Missile-3 procurement
The budget request included $168.7 million in Procurement, Defense-wide, for procurement
of Standard Missile-3 (SM–3) Block IA interceptors for the Aegis Ballistic Missile Defense
(BMD) system.
The House bill would authorize the budget request.
The Senate amendment would authorize the budget request.
The conference agreement would authorize $191.9 million in Procurement, Defense-wide,
for procurement of SM–3 Block IA missiles, an increase of $23.2 million.
The conferees note that on September 17, 2009, the President announced a new missile
defense architecture for Europe that will rely heavily on the SM–3 interceptor, to be used
both on ships and on land. The first phase of the architecture, to be deployed in 2011, would
include deployment of Aegis BMD ships equipped with SM–3 Block IA interceptors to
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defend against existing Iranian short- and medium-range ballistic missiles. The conferees
believe it would be valuable to increase the inventory of SM–3 Block IA interceptors to
defend against Iran’s existing ballistic missile capabilities. (Page 675)

Section 125 of H.R. 2647 prohibits the Navy from obligating or expending funds for the
construction of, or advanced procurement of materials for, surface combatants procured in
FY2012 and subsequent years, until certain conditions are met, including the submission of a
report on additional requirements for investment in Aegis BMD ships. Section 125 states in part:
SEC. 125. PROCUREMENT PROGRAMS FOR FUTURE NAVAL SURFACE
COMBATANTS.
(a) LIMITATION ON AVAILABILITY OF FUNDS PENDING REPORTS ABOUT
SURFACE COMBATANT SHIPBUILDING PROGRAMS.—The Secretary of the Navy
may not obligate or expend funds for the construction of, or advanced procurement of
materials for, a surface combatant to be constructed after fiscal year 2011 until the Secretary
has submitted to Congress each of the following:...
(4) The conclusions of a joint review by the Secretary of the Navy and the Director of the
Missile Defense Agency setting forth additional requirements for investment in Aegis
ballistic missile defense beyond the number of DDG–51 and CG–47 vessels planned to be
equipped for this mission area in the budget of the President for fiscal year 2010 (as
submitted to Congress pursuant to section 1105 of title 31, United States Code)....

Section 234 of H.R. 2647 states:
SEC. 234. LIMITATION ON AVAILABILITY OF FUNDS FOR ACQUISITION OR
DEPLOYMENT OF MISSILE DEFENSES IN EUROPE.
No funds authorized to be appropriated by this Act or otherwise made available for the
Department of Defense for fiscal year 2010 or any fiscal year thereafter may be obligated or
expended for the acquisition (other than initial long-lead procurement) or deployment of
operational missiles of a long-range missile defense system in Europe until the Secretary of
Defense, after receiving the views of the Director of Operational Test and Evaluation,
submits to the congressional defense committees a report certifying that the proposed
interceptor to be deployed as part of such missile defense system has demonstrated, through
successful, operationally realistic flight testing, a high probability of working in an
operationally effective manner and that such missile defense system has the ability to
accomplish the mission.

Regarding Section 234, the conference report states:
Limitation on availability of funds for acquisition or deployment of missile defenses in
Europe (sec. 234)
The House bill contained a provision (sec. 223) that would limit the availability of fiscal year
2010 or future funds for the acquisition (other than initial long-lead procurement) or
deployment of operational interceptors of a long-range missile defense system in Europe
until the Secretary of Defense submits a report certifying that the proposed interceptor and
the proposed radars to be deployed as part of such missile defense system have
demonstrated, through successful, operationally realistic flight testing, a high probability of
working in an operationally effective manner and the ability to accomplish the mission.
The Senate amendment contained no similar provision.
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The Senate recedes with an amendment that would remove the specific reference to the
radars and clarify that the certification would include information about the ability of the
proposed ballistic missile defense system to accomplish the mission.
The conferees note that this provision would extend a limitation contained in section 233(b)
of the Duncan Hunter National Defense Authorization Act for Fiscal Year 2009 (Public Law
110–417, 122 Stat. 4393). (Pages 700-701)

Section 235 of H.R. 2647 states:
SEC. 235. AUTHORIZATION OF FUNDS FOR DEVELOPMENT AND DEPLOYMENT
OF ALTERNATIVE MISSILE DEFENSE SYSTEMS IN EUROPE.
(a) AUTHORIZATION OF FUNDS FOR ALTERNATIVE EUROPEAN MISSILE
DEFENSE SYSTEMS.—Of the funds authorized to be appropriated or otherwise made
available for fiscal years 2009 and 2010 for the Missile Defense Agency for the purpose of
developing missile defenses in Europe, $309,000,000 shall be available for research,
development, test, and evaluation, procurement, or deployment of alternative missile defense
systems or their subsystems designed to protect Europe, and the United States in the case of
long-range missile threats, from the threats posed by current and future Iranian ballistic
missiles of all ranges, if the Secretary of Defense submits to the congressional defense
committees a report certifying that such systems are expected to be—
(1) consistent with the direction from the North Atlantic Council to address ballistic missile
threats to Europe and the United States in a prioritized manner that includes consideration of
the imminence of the threat and the level of acceptable risk;
(2) operationally-effective and cost-effective in providing protection for Europe, and the
United States in the case of long-range missile threats, against current and future Iranian
ballistic missile threats; and
(3) interoperable, to the extent practical, with other components of missile defense and
complementary to the missile defense strategy of the North Atlantic Treaty Organization.
(b) CONSTRUCTION.—Except as provided in subsection (a), nothing in this section shall
be construed as limiting or preventing the Secretary of Defense from pursuing the
development or deployment of operationally-effective and cost-effective ballistic missile
defense systems in Europe.
(c) INDEPENDENT ASSESSMENT.—
(1) IN GENERAL.—Not later than 60 days after the date of the enactment of this Act, the
Secretary of Defense shall enter into a contract with a federally funded research and
development center to conduct an independent assessment evaluating the operationaleffectiveness and cost-effectiveness of the alternative missile defense architecture announced
by the President on September 17, 2009.
(2) REPORT.—Not later than June 1, 2010, the Secretary shall submit to the congressional
defense committees a report on the independent assessment conducted under paragraph (1).

Regarding Section 235, the conference report states:
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Authorization of funds for development and deployment of alternative missile defense
systems in Europe (sec. 235)
The House bill contained a provision (sec. 226) that would authorize the use of $353.1
million in fiscal year 2009 and 2010 funds authorized or otherwise made available for the
Missile Defense Agency for the development of missile defenses in Europe to be used for the
development and deployment of an alternative missile defense system that would protect
Europe and the United States, subject to a certification by the Secretary of Defense that the
alternative defense system is expected to meet certain conditions.
The Senate amendment contained a similar provision (sec. 246) that would authorize the use
of the fiscal year 2009 and 2010 funds for the development and deployment of alternative
missile defense systems designed to protect Europe, and the United States in the case of
long-range missile threats, from the threats posed by current and future Iranian ballistic
missiles of all ranges, if the Secretary certifies that the alternative systems are expected to
meet certain conditions. The provision also included a rule of construction stating that it
would not limit or prevent the Department of Defense from pursuing the development or
deployment of operationally effective and cost effective missile defense systems in Europe.
The House recedes with an amendment that would add a requirement for an independent
assessment of the operational effectiveness and cost-effectiveness of the alternative missile
defense architecture announced by the President on September 17, 2009. The Secretary of
Defense would be required to submit a report to the congressional defense committees by
June 1, 2010, on the independent assessment.
The conference agreement would authorize the use of $309.0 million in fiscal year 2009 and
2010 funds, the amount of funding available other than for military construction, for
alternative European missile defense systems or their subsystems. The conferees expect the
Department of Defense to promptly provide to the congressional defense committees an
expenditure plan for any of these funds planned to be used for such missile defense systems
in Europe pursuant to a certification by the Secretary. (Page 701)

FY2010 DOD Appropriations Act (H.R. 3326/P.L. 111-118)
House
The House Appropriations Committee, in its report (H.Rept. 111-230 of July 24, 2009) on H.R.
3326, recommends a net reduction of $20 million to the Administration’s request for $1,690.8
million in research and development funding for the Aegis BMD program. The recommended net
reduction includes a recommended reduction of $50 million for “New Operational Configuration
for 6 additional Aegis Cruisers and New Missile Type for Block 5.2 not determined,” and a
recommended increase of $30 million for “Ballistic Signal Processor/Open Architecture” (page
291, line 83). The report recommends approving the Administration’s request for $168.7 million
in procurement funds for the SM-3 interceptor missile (page 207). The report recommends
reducing the Administration’s request for $174.6 million in funding for SBX by $13 million for
“General Reduction” (page 292, line 92).
Regarding the recommended $50-million reduction that forms part of the recommended net-$20million in funding for the Aegis BMD program, the committee’s report states:
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AEGIS BALLISTIC MISSILE DEFENSE
The Aegis Ballistic Missile Defense (BMD) system is the first mobile, global, deployable
and proven capability that can destroy missiles both above and within the atmosphere as well
as providing a forward-deployed surveillance capability in support of homeland defense.
However, the Committee is concerned that there are large unobligated and unexpended
balances and that two tests planned, FTM–16 and FTX–08, have the potential to slip into the
first quarter of fiscal year 2011. Additionally, within the budget request six additional ships
are to be upgraded for BMD operations. However the configuration for the upgrades has yet
to be determined, and the Block 5.2 Aegis BMD will incorporate a new missile type which
still needs to be determined. Therefore, the Committee reduces the budget request by
$50,000,000. (Pages 297-298)

Regarding the recommended $13-milion reduction in funding for the SBX, the report also states:
SEA-BASED X-BAND RADAR
The mission of the Sensors Program is to efficiently develop, acquire, test, field and operate
an integrated sensor enterprise. However, the Committee is concerned that there are large
unobligated and unexpended balances after fiscal year 2009, the first year of execution for
the program element. The Committee is also concerned that GTD–04 has already slipped to
the first quarter of fiscal year 2011. Therefore, the Committee has reduced the Sea-Based XBand Radar request by $13,000,000. (Page 298)

Senate
The Senate Appropriations Committee, in its report (S.Rept. 111-74 of September 10, 2009) on
H.R. 3326, recommends increasing the Administration’s request for $1,690.8 million in research
and development funding for the Aegis BMD program by $35 million for “SM-3 development.”
The report also recommends transferring $257.4 million in funding from the Aegis BMD program
line item that was requested for Aegis SM-3 Block IIA co-development to a new line item that
would be specifically for Aegis SM-3 Block IIA co-development (page 212, lines 83 and 83A).
The report recommends increasing the Administration’s request for $168.7 million in
procurement funds for the SM-3 interceptor missile by $57.6 million so as to support the
procurement of six additional missiles (page 148, line 36). The report recommends approving the
Administration’s request for $174.6 million in funding for SBX (page 204, line 92).
The committee’s report states:
Missile Defense Agency.—The Committee has recommended several changes in the fiscal
year 2010 request for the Missile Defense Agency [MDA] in order to ensure that MDA
remains focused on the near-term missile defense programs, in particular, Aegis Ballistic
Missile Defense [BMD], Theater High Area Altitude Defense [THAAD] and the
accompanying TPY–2 radars, and the Groundbased Midcourse Defense [GMD] programs.
The Committee believes that these near-term programs should not be reduced to fund higher
risk development projects. While the Committee supports the new technology development
focus on early intercept, land-based SM–3, and the follow-on STSS satellite system, it is
concerned that these new programs are technically challenging and could consume a
significant portion of the missile defense budget in future years.
In order to ensure that MDA is fully funded to support Aegis BMD, THAAD and the
accompanying TPY–2 radars, and GMD, the Committee has made several adjustments that
are highlighted in the paragraphs below.
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Aegis Ballistic Missile Defense.—Despite pronouncements from Administration officials
when the fiscal year 2010 budget was submitted that the Aegis program was increasing
production of Standard Missile-3 [SM–3] in order to get more capability to the warfighter
sooner, the budget request actually decreased SM–3 production from fiscal year 2009 to
fiscal year 2010. The Committee has added $57,600,000 in Procurement, Defense-Wide to
procure an additional six SM–3 Block 1A missiles in order to help boost the production line
and get much needed capability to the warfighter sooner than the current program profile.
In addition, the Committee has added $35,000,000 in Research, Development, Test and
Evaluation, Defense-Wide for additional development of SM–3. Each year funding requested
for the SM–3 variants is reduced to support other shortfalls in the program or in the Agency.
The funding recommended should help alleviate that burden and ensure that the development
programs are not delayed. (Page 216; material in brackets as in original)

Final Version
In lieu of a conference report, the House Appropriations Committee on December 15, 2009,
released an explanatory statement on a final version of H.R. 3326. This version was passed by the
House on December 16, 2009, and by the Senate on December 19, 2009, and signed into law on
December 19, 2009, as P.L. 111-118. The explanatory statement states on page 1 that it “is an
explanation of the effects of Division A [of H.R. 3326], which makes appropriations for the
Department of Defense for fiscal year 2010. As provided in Section 8124 of the consolidated bill,
this explanatory statement shall have the same effect with respect to the allocation of funds and
the implementation of this as if it were a joint explanatory statement of a committee of the
conference.”
The explanatory statement increases the Administration’s request for $1,690.8 million in research
and development funding for the Aegis BMD program by a net $10 million, including a reduction
of $30 million for “New Operational Configuration for six additional Aegis Cruisers and New
Missile Type for Block 5.2 not determined,” an increase of $20 million for “Ballistic Signal
Processor/Open Architecture,” and an increase of $20 million for “SM-3 Development.” The
explanatory statement also transfers $257.4 million in funding from the Aegis BMD program line
item that was requested for Aegis SM-3 Block IIA co-development to a new line item that would
be specifically for Aegis SM-3 Block IIA co-development (page 323, lines 83 and 83A). The
explanatory statement increases the Administration’s request for $168.7 million in procurement
funds for the SM-3 interceptor missile by $57.6 million so as to support the procurement of six
additional missiles (page 215, line 36). The explanatory statement reduces the Administration’s
request for $174.6 million in funding for SBX by $6.5 million for “General Reduction” (page
323, line 92).
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Appendix A. Administration Proposal for New
European BMD Architecture
This appendix presents additional background information—in the form of testimony given to the
House Armed Services Committee on October 1, 2009—on the Administration’s September 17,
2009, proposal to set aside the Bush Administration’s proposed European BMD architecture and
instead pursue a different European BMD architecture that would involve, among other things, a
significant use of land- and sea-based SM-3 interceptors and the Aegis BMD system.

Statement of General Cartwright and Under Secretary Flournoy71
Thank you, Chairman Skelton, Congressman McKeon, and members of the Committee. We
appreciate the opportunity to discuss the Administration’s new approach to missile defense
in Europe, and to set the record straight that the Obama Administration is committed to
deploying timely, cost-effective, and responsive missile defenses to protect the United States,
our deployed forces, as well as our friends and allies against ballistic missiles of all ranges.
We are confident that our new approach represents a dramatic improvement over the
program of record. Under the old plan, we were not going to be able to deploy a European
missile defense system capable of protecting against Iranian missiles until at least 2017.
Under our new plan, we’ll be able to protect vulnerable parts of Europe and the tens of
thousands of US troops stationed there by the end of 2011. We’ll also be creating a far more
flexible missile defense system, one that can be adapted to provide better protection against
emerging threats. And finally, we’ll be able to enhance protections for the U.S. homeland
against possible future threats from long-range ICBMs.
Before going into details, I would like to place this decision about European missile defense
in context. As you know, we are in the midst of several major defense reviews, one of which
is a congressionally-mandated review of our approach to ballistic missile defense. DOD is
leading that review, with active participation from the intelligence community and a number
of other agencies. That review is comprehensive and ongoing; it examines our strategic and
operational approach to missile defense not just in Europe but around the world.
The review is moving forward based on four key principles:
1) We must ensure that US missile defenses are responsive to the threats we face today and
are likely to face in the future, that the technologies we use are proven and effective, and that
our defenses are cost effective;
2) We must maintain and improve defenses for the US and our allies against potential missile
attacks from countries such as Iran and North Korea;
3) We must renew our emphasis on protecting US deployed forces and their dependents in
theater, as well as US Allies and partners against regional threats; and

71
Opening Statement of VCJCS [General James E. Cartwright, USMC, Vice Chairman, Joint Chiefs of Staff] and
USDP [Honorable Michèle A. Flournoy, Under Secretary of Defense for Policy, Department of Defense] [at] HASC
hearing on European Missile Defense, Oct. 1, 2009, 8 pp.
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4) We must continue to make missile defense an important feature of our international
cooperation efforts.
The results of the Ballistic Missile Defense Review are not due back to Congress until
January, but as we began our in-depth analysis, it became clear very early that circumstances
had changed fundamentally with regard to missile defense in Europe, so that we would need
to make some significant adjustments to the previous administration’s plans.
Let me start by discussing what has changed since early 2007, when the previous
administration decided to seek deployment of ground-based interceptors in Poland, a
European Mid-Course radar (EMR) in the Czech Republic, and an AN/TPY-2 radar
elsewhere in the region. The decision to move forward with that particular configuration was
made nearly three years ago, based on the threat information and the technologies available
at that time.
Circumstances have changed significantly since early 2007, however.
First, we now have a rather different intelligence picture than we had three years ago,
particularly with regard to Iranian capabilities. And second, we have made major strides in
missile defense technologies and capabilities in just the last few years. We are now in a
position to put an effective missile defense system in place far more rapidly than we were a
few years ago, one that will be far more flexible, adaptable, and capable.
The intelligence community now assesses that the threat from Iran’s short- and mediumrange ballistic missiles is developing more rapidly than previously projected, while the threat
of potential Iranian intercontinental ballistic missile (ICBM) capabilities has been slower to
develop than previously estimated. Iran already possesses hundreds of ballistic missile
capable of reaching neighbors in the Middle East, Turkey and the Caucasus, and is actively
developing and testing missiles that can reach further into Europe. Our intelligence
assessments indicate that the continued production and deployment of these more capable
medium-range missiles has become one of Iran’s highest missile priorities.
In the near-to mid-term, what this means is that the primary threat posed by Iranian missiles
will be to US allies, our 80,000 deployed forces in the Middle East and Europe, and our
civilian personnel and the many accompanying families. And needless to say, this concern is
all the more urgent in light of Iran’s continued uranium enrichment program. Iran continues
to defy international obligations, and there continues to be reason to fear that Iran is seeking
a nuclear weapons option.
We hope that won’t come to pass. But obviously it increases the urgency of developing a
truly effective missile defense system in Europe for the protection of NATO territory and
population and the US homeland. Missile defense is not a substitute for the critically
important diplomatic efforts the U.S. and the international community are already engaged in
with Iran, but strong missile defense can complement diplomatic efforts by providing an
effective deterrent.
As the Secretary of Defense has noted, we understand that intelligence projections can be
wrong, which makes it all the more important for us to have a flexible and adaptable missile
defense system that can evolve with the threat. Iran may change its priorities and capabilities
and ways we can’t entirely predict. So we remain very concerned about Iran’s potential to
develop ICBMs in the future, and part of our approach is to maintain and improve robust
homeland defense capabilities to ensure that we can effectively counter any future ICBM
threats, whether they come from Iran or North Korea or any other adversary.
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But I’ll come back to that in a moment. I’ve described the changed intelligence assessments
that lead us to consider short and medium-range missiles the greatest near-term threat. As I
mentioned, however, the threat assessment is not the only thing that has changed since the
program of record was planned nearly three years ago. The second thing that has changed is
the technologies and capabilities available to us.
Technological developments over the past several years have led to new capabilities,
demonstrated in multiple tests. Improved interceptor capabilities now offer us more flexible
and capable missile defense architecture, and we have also significantly improved our sensor
technologies. That means we now have a variety of better options to detect and track enemy
missiles and guide the interceptor in-flight to enable a successful engagement. As a result,
we now have new and proven missile defense options that were not available even a few
years ago.
The previous plan, approved in early 2007, relied on two large, fixed missile-defense sites,
with 10 ground-based interceptors in Poland and the EMR in the Czech Republic. It was
designed to identify and destroy up to about five to ten long-range missiles, and as noted, the
radar and interceptors called for under the old plan would not have been in place until at least
2017.
Our new approach, which the President adopted on the unanimous recommendation of the
Secretary of Defense and the Joint Chiefs of Staff, will rely on a distributed network of
sensors and SM-3 interceptors. The SM-3 IA has had eight successful tests since 2007, and it
is more than capable of dealing with current threats from even multiple short and mediumrange missiles. It and future variants also have many advantages over a Ground Based
Interceptor (GBI). The SM-3 is much smaller, weighing only about 1 ton compared to the
GBI’s 20 tons. Because it is smaller and fits inside a vertical launch canister, it can be fired
both from Aegis capable ships and, starting with the SM-3IB, from land.
The capability of having a missile defense system that can integrate sensors and interceptor
sites located both at sea and on land offers us geographic flexibility that was unavailable
under the previous plan. Furthermore, the resulting distributed network is more survivable in
the case of an attack than the single large radar and single missile field of the previous plan.
The SM-3 IA and IB, at around $10 million per interceptor, are also much cheaper than a
GBI, which costs around $70 million per interceptor. This means that we can deploy scores
of SM-3 interceptors, again enhancing our defensive capabilities. Since Iran already
possesses hundreds of short and medium range ballistic missiles, this improved defensive
capability is critical.
Our new plan for European missile defense involves a phased, adaptive approach. As our
capabilities and technologies continue to improve, the architecture will evolve and become
ever more capable. Specifically, we are phasing in SM-3 upgrades over time. Each SM-3
upgrade will provide more capability for countering Iranian threats, meaning each upgrade
will be able to defend an increasingly larger area.
Phase 1 of our approach to missile defense in Europe is already underway; the SM-3 Block
IA is already deployed in the fleet. In this first phase of our plan, we can provide SM-3
Block IA capable warships when necessary for the protection of parts of southern Europe. To
enhance protection in Phase 1, we will also rely on a forward based sensor, probably a TPY2 radar. We expect that full Phase I missile defense capability will be possible in 2011.
By including a forward based sensor in Phase 1, we are retaining one of the most significant
contributions to the defense of the United States from the previously proposed architecture.
The forward based sensor will not only help protect the region, but will also contribute to the
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defense of the United States homeland by providing early and precise track data to our
Ground-Based Interceptors in Alaska and California.
In Phase 2, to be completed by 2015, we intend to use a more advanced version of the SM-3
interceptor, the SM-3 Block IB, which is already under development. We will deploy this at
sea and on land. By adding the land-based sites, we will significantly increase coverage of
NATO against ballistic missiles from Iran without having to increase the number of Aegis
BMD ships—a much more cost effective approach.
In Phase 3, we will introduce a new, more capable version of the SM-3, the Block IIA. The
SM-3 Block IIA will provide full coverage of NATO against short, medium, and
intermediate range ballistic missiles. We expect to deploy the SM-3 Block IIA by 2018.
In the final phase, Phase 4, we expect to field an even more-improved SM-3 missile that has
anti-ICBM capabilities. This ascent-phase intercept capability will further augment the
defense of the US homeland from potential Iranian ICBM threats. This phase is planned for
2020.
It is important to note that the SM-3-based defense against any Iranian ICBMs will be in
addition to the GBI-based defense we already have deployed in the United States, at Fort
Greely and Vandenberg AFB. As noted previously, these U.S.-based defenses will be made
more effective by the forward-basing of a TPY-2 radar—which we plan by 2011.
We currently have the ability to defend the United States (including the East Coast) against
any Iranian ICBM, and with the TPY-2 deployment planned in Phase I and continued
improvement of the GBIs, this defense will grow even stronger in the next several years.
While we expect the SM-3-based approach to ICBM defense to be effective on its own, we
also will continue to improve our existing GBI-based system here in the United States and
conduct tests of the 2-stage GBI in the near-term. The SM-3s ascent-phased intercept
capability in Phase 4 would mean that, unlike the previous administration’s GBI-based
system, Iranian missiles would have to defeat not one, but two very different kinds of missile
defenses. This is something I want to underline, since it has at times been misunderstood: we
are already capable of countering all current Iranian missile threats to the US homeland, and
this will not change. Our defenses of the US homeland will only grow stronger as we
proceed with our new approach.
But back to Europe: Over time, we plan on one land-based site in southern Europe and one
somewhere in northern Europe. Given the flexibility of the architecture, there are a number
of options for land-based sites that would provide the same capability, including in Poland.
The mix of sea-and land-based systems makes our new approach far more capable and
adaptable than the program of record, because we can move sensors and interceptors from
region to region as needed. This approach also allows us to scale up our defenses, if
necessary, by deploying additional SM-3 interceptors much faster and at lower costs than by
adding the program of record’s much heavier Ground Based Interceptors and their associated
silos.
In times of crisis, the system can “flex” by surging Aegis capable ships to the area for more
protection and to serve as a visible deterrent. This approach also allows us to deal with a
wider range of potential missile tactics, such as salvo launches. The previous GBI
architecture could intercept about five to ten missiles at most; the new plan’s distributed
network will be able to cope far more effectively should an adversary fire many missiles
simultaneously.
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Similarly, replacing the fixed radar site with a mix of sensors that are airborne, seaborne and
ground-based will allow us to gather much more accurate data, and will offer better early
warning and tracking options combined with a stronger networking capacity. Finally,
because it relies on a distributed network of sensors and interceptors, the new approach is
more survivable—less vulnerable to destruction or disruption—than the previous plan, which
relied on a single large radar and a single interceptor field.
It should be crystal clear that those who say we are “scrapping” missile defense in Europe
are, as Secretary Gates has said, “either misinformed or misrepresenting the reality of what
we are doing.” In fact, we are replacing the previous plan with a phased approach that
delivers more effective and more robust capability sooner.
To sum up: the new Phased Adaptive Approach offers many advantages over the previous
plan for European missile defense. We will now be able to defend the most vulnerable parts
of Europe 6-7 years earlier than the previous plan. Our new approach will be also able to
cover all NATO territory and populations, rather than leaving some allies exposed to shortand medium-range threats. And we will move toward a new additive approach to defending
the United States against any future Iranian ICBM—while continuing to enhance our
existing GBI-based defenses. Overall, our new approach allows us to better respond to
existing threats now—and to better prepare for future threats as they emerge.
Those who assert that the new plan doesn’t uphold U.S. security commitments to friends and
allies, particularly Poland and the Czech Republic, are far off the mark. This is a better
defense for Europe as well as for the United States. All of our missile defense efforts will be
complementary of and interoperable with those being developed by NATO, and the new
architecture we are creating provides many opportunities for alliance-building and burdensharing between the United States and our NATO partners. NATO Secretary General
Rasmussen has hailed our decision as “a positive step”; Polish Prime Minister Donald Tusk
said it offers a real “chance to strengthen Europe’s security.”
We remain firmly committed to strong bilateral relationships with both Poland and the Czech
Republic and have already begun discussions with both nations about their potential roles in
the new missile defense architecture. In the coming weeks, we will have numerous strategic
discussions with the Poles on missile defense and our security arrangements. It is prudent
that we continue to seek Polish ratification of the missile defense basing agreement and
supplemental Status of Forces Agreement.
We are also in discussions with the Czech Republic to ensure that they continue to play a
leadership role on missile defense within the Alliance. We have several joint projects already
underway with our Czech partners, and are discussing several more.
Two weeks ago, in addition to visiting Warsaw and Prague to discuss the Phased, Adaptive
Approach, I briefed the North Atlantic Council on our new approach and emphasized that we
will pursue missile defense in a NATO context. The response was very positive, as
evidenced by the NATO Secretary General’s comments last week that “It is my clear
impression that the American plan on missile defense will involve NATO…to a higher
degree in the future…This is a positive step in the direction of an inclusive and transparent
process, which I also think is in the interest of…the NATO alliance.”
This phased adaptive approach better meets our security needs, and our security
commitments to our European allies and partners. Russia’s positive response to date is a
useful collateral benefit, though we are not sure whether and how it will affect their
perspective on missile defenses. We welcome Russian interest in our new approach as well
as potential cooperation in sharing data from their radars. But this is not about Russia, and
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regardless of Russian reactions, we will continue to do whatever it takes to ensure our
security and that of our European partners and allies.
In closing, it is important to note that the strategic thinking behind our new approach to
European missile defense will also be valuable as we continue to address missile defense
issues in other regions.
Because the type of system we are planning in Europe can be easily adapted to different
geographic constraints, it can be applied in various regions around the globe, if necessary. In
fact, a scaled-down version of this approach is already being used for the defense of Japan
against North Korean missile threats, and for the defense of Israel against an Iranian missile
attack. Because the assets of this system are either mobile or transportable, the new approach
provides future flexibility to reposition interceptors and sensors if the geopolitical
environment changes. And because the systems will be upgraded over time, the new
approach provides a natural evolution to match the threat.
As the President said, “our new missile defense architecture in Europe will provide a
stronger, smarter, and swifter defense of American forces, and America’s allies. It is more
comprehensive than our previous program. It deploys capabilities that are proven (SM-3 IA)
and cost-effective. And it sustains and builds upon our commitment to protect the U.S.
homeland against long-range ballistic missile threats. And it ensures and enhances the
protection of all of our NATO allies.”
Thank you for your time. We will continue to work with you as we move forward on the
Ballistic Missile Defense Review, and I look forward to your questions.

Statement of Lieutenant General O’Reilly72
Good morning, Mr. Chairman, Mr. McKeon, distinguished Members of the Committee. I
appreciate the opportunity to testify before you today on the technical and programmatic
details of the President’s decision to use a Phased Adaptive Approach to enhance missile
defense protection for the United States and Europe for our friends, Allies, our forward
deployed forces, civilian personnel, and their families there. This new proposal would
provide a more powerful missile defense capability for NATO, enhance U.S. homeland
defense, would be applicable in other theaters around the world to counter a growing ballistic
missile threat, and would be more adaptable to respond to threat uncertainties and
developments. With the Phased Adaptive Approach, we are not scrapping or diminishing
missile defense—rather we are strengthening it and delivering more capability sooner.
In 2006 the Defense Department proposed a long-range missile defense of Europe that
consisted of four components: a command and control system; 10 Ground Based Interceptors
(or GBIs) in Poland; an X- band discrimination radar in the Czech Republic; and an X-band
precision tracking radar forward based in Southern Europe. Assuming a shot doctrine of two
interceptors against each threat missile, the 2006 proposed missile defense architecture
provided an upper-tier missile defense to intercept five Intermediate Range Ballistic Missiles
(IRBMs) aimed at Europe, or it could intercept five Intercontinental Ballistic Missiles
(ICBMs) aimed at the Continental United States from the Middle East. The most important
component of the 2006 proposed architecture to the defense of the U.S. homeland was the
forward based X-band radar in Southern Europe, which provided early and precise tracking
72

Unclassified Statement of Lieutenant General Patrick J. O’Reilly, USA, Director, Missile Defense Agency, Before
the House Armed Services Committee Regarding Missile Defense in Europe, Thursday, October 1, 2009, 9 pp.
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of threat missiles from the Middle East, increasing the accuracy of the fire control
instructions to our GBIs based at Fort Greely, Alaska and Vandenberg Air Force Base,
California. We remain concerned about a future Iranian ICBM threat; therefore, we are
retaining the forward-based X-band radar of the 2006 proposed European missile defense
architecture in our new Phased Adaptive Approach proposal. We will also continue to
improve our domestic GBI-based system and conduct research and development for the twostage GBI in the near term.
Under the Phased, Adaptive Approach, we propose defending Europe in phases starting with
the area most vulnerable to today’s Iranian missile threat: southern Europe. Phase 1 would
consist of Aegis ships with Standard Missile (SM)-3 Block IA missiles deployed in the
Mediterranean Sea and a forward-based sensor in southern Europe. This will provide
protection across much of the southern tier of Europe against Iranian medium-range ballistic
missiles.
We propose by 2015 the deployment of the SM-3 Block IB missile, which will have a
greater capacity to use a network of sensors and greater ability to discriminate threat objects.
Once this technology is proven in our test program these interceptors would be deployed at
land- and sea-based locations and extend protection against medium-range ballistic missiles
launched from the Middle East.
By 2018, the deployment of the SM-3 Block IIA missile, an interceptor with greater range
currently being developed, could defend all of Europe from land- and sea-based locations.
By 2020, our goal is to leverage the lightweight kill vehicle technology developed in the now
terminated Multiple Kill Vehicle program to develop a higher velocity SM-3 Block IIB
missile that would destroy ballistic missiles early in flight, during the ascent phase, from
many hundreds of kilometers from the threat launch location. This missile would still fit on
today’s Aegis launch system. With that capability, two land-based SM-3 Block IIB sites
could protect all of Europe. The timelines I have presented allow for missile defense
technologies to be tested and proven prior to deployment decisions.
A significant limitation of the previous European architecture was that the GBIs were used in
both ICBM and IRBM defense roles. Although we have only tested the GBIs against IRBMs
(ranges less than 5,000 km), it is currently our only interceptor designed against ICBMs. The
earliest operational date of the 2006 proposed architecture is 2017 and more likely 2018
considering the host nation approvals that would have been required to construct the
facilities. When deployed in 2017 the European based GBIs could be consumed by an attack
of 5 IRBMs aimed at NATO countries, leaving no two-stage GBIs to contribute to U.S.
ICBM defense. Therefore, the previously proposed European Defense architecture is
insufficient to counter large raid sizes. Under the Phased, Adaptive Approach, the SM-3
Block IIB would be able to accommodate a large IRBM and ICBM missile threat and
diversify the technology that we are using to counter Iranian ICBMs, providing a layered
defense.
We have made significant advances in missile defense technologies that enable the Phased
Adaptive Approach. First, the interceptors we are developing are smaller, faster and have
greater on-board discrimination capability. The sea-based Aegis BMD SM-3 interceptor
would provide a very capable weapon for this particular mission due to its high acceleration,
burn out velocity, proven track record (for the SM-3 IA), and our ability to rapidly increase
the number of interceptors at any launch site. Since we began testing the operationally
configured SM-3 Block 1A missile in June 2006, we successfully intercepted the target in 8
out of 9 attempts. We are also taking a deliberate approach to the development and testing of
the next generation kill vehicle for the SM-3 interceptor, the SM-3 1B, which has a more
advanced seeker and a fire control system that uses external sensors as well as its ship’s
radar. We have already demonstrated the higher risk components of the new kill vehicle: the
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solid propellant Divert and Attitude Control System, new seeker, and fire control system
with good results. The first test of the SM-3 1B is scheduled for the winter of 2011.
The area of greatest opportunity for increased missile defense capability involves our
achievements in developing faster and more accurate Command Control, Battle
Management, and Communication capabilities, which combine data from a network of many
different sensors (especially sensors that track missiles in the early phases of their flight),
rather than using single large radars. Key to our successful intercept of the ailing satellite in
February 2008 was our ability to combine data from sensors around the world and provide a
highly accurate track of the satellite to an Aegis ballistic missile defense ship and launch the
modified SM-3 1A prior to the ship’s radar seeing the satellite. We have had many other
demonstrations of these capabilities to date, to include the most recent intercept test of the
Ground-based Midcourse Defense system last December, when we combined the tracks of
satellites, early warning radars, Sea Based X-band radar and forward-based radars on land
and at sea to provide the GBIs with a very accurate targeting track. Additionally, we have
also demonstrated the capability of Unmanned Aerial Vehicles as highly accurate forwardbased missile defense sensors in the Navy’s “Stellar Daggers” series of intercept tests last
spring. Last week, we launched a pair of demonstration Space Tracking and Surveillance
System (STSS) satellites that will detect and track ballistic missiles over their entire flight.
Over the next few years we will conduct several tests using the tracking capabilities of these
STSS demonstration satellites, including the launching of an interceptor from an Aegis ship,
to intercept ballistic missile targets. Finally, at our External Sensors Laboratory at Schriever
Air Force Base, Colorado, we continue to develop new algorithms and combine new sensor
data to achieve even more accurate tracks than any individual sensor could produce.
A more advanced variant of the SM-3 has been under development since FY 2006. This
interceptor will have the range to defend all of NATO from only a few small sites. This SM3 is also more affordable than GBIs (you can buy four to seven production variants of the
SM-3s (IA or IB) for the cost of one GBI). But the key attribute is that we can launch SM-3s
from sea or sites on land, which gives us great flexibility in locating the interceptor launch
point between the origin of the threat launch and the area we are trying to protect—a key
enabler to intercepting threat missiles early in flight. One advantage of land-based SM-3s
over the previous GBI missile field proposal is that they can be relocated if the direction of
the threat changes rather than waiting the more than five years needed to construct a new
GBI missile field.
I would note that the new Phased Adaptive Approach offers greater opportunities for our
close allies, including Poland and the Czech Republic, to collaborate on the missile defense
architecture—by hosting sites or providing funding or capabilities that could be linked to
provide a network of missile defenses. Likewise, the radars at Armavir and Gabala could
augment the proposed sensor network and that type of cooperation could perhaps be a
catalyst for Russia to join countries participating in our cooperative development of missile
defense technologies.
An additional advantage of the Phased Adaptive Approach is that efforts over the next
several years to develop, test, and procure the sensor, command and control, and interceptor
upgrades for deployment of this architecture have application in the United States and
theaters other than Europe.
We are committed to fully funding this program as we prepare for the next budget
submission to Congress. However, it is important that we have relief from rescissions and the
flexibility to spend the unused FY 2009 RDT&E and some MILCON dollars associated with
the previous European Site proposal. With relief from some of the constraints placed on our
FY 2009 budget and some redirection of FY 2010 funds, we believe we can pursue this new
architecture within our FY 2010 budget request.
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I would note that both House and Senate authorizing committees very presciently included
provisions in this year’s National Defense Authorization bill that permit the Department to
use FY 2009 and FY 2010 funding for an alternative architecture once the Secretary of
Defense certifies that this architecture is as cost-effective, technically reliable, and
operationally available as the previous program. I believe the President’s new plan meets
these criteria and would strongly reinforce NATO’s overall approach to missile defense.
My assessment is that executing this approach is challenging, but no more challenging than
the development of other missile defense technologies. It is more adaptable, survivable,
affordable, and responsive than the previous proposal, and it enhances the resulting defense
of the U.S. homeland and our European Allies. There will be setbacks, but the engineering is
executable and development risks are manageable.
I look forward to discussing the specifics of the Phased, Adaptive Approach with Members
and staff in this and other forums.
Thank you and I look forward to your questions.
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Appendix B. Strengths and Limitations of Sea-Based
BMD Systems
Potential Strengths
Potential strengths of sea-based BMD systems compared to other BMD systems include the
following:
•

Advantageous locations at sea. Sea-based systems can conduct BMD operations
from locations at sea that are potentially advantageous for BMD operations but
inaccessible to ground-based BMD systems.

•

Base access and freedom of action. Sea-based systems can be operated in
forward (i.e., overseas) locations in international waters without need for
negotiating base access from other governments, and without restrictions from
foreign governments on how they might be used.

•

Visibility. Sea-based systems can operate over the horizon from observers
ashore, making them potentially less visible and less provocative.

•

Mobility. Navy ships with BMD systems can readily move themselves to
respond to changing demands for BMD capabilities or to evade detection and
targeting by enemy forces, and can do so without placing demands on U.S. airlift
assets.

Regarding the first of these potential strengths, there are at least four ways that a location at sea
can be advantageous for U.S. BMD operations:
•

The location might lie along a ballistic missile’s potential flight path, which can
facilitate tracking and intercepting the attacking missile.

•

The location might permit a sea-based radar to view a ballistic missile from a
different angle than other U.S. BMD sensors, which might permit the U.S. BMD
system to track the attacking missile more effectively.

•

If a potential adversary’s ballistic missile launchers are relatively close to its
coast, then a U.S. Navy ship equipped with BMD interceptors that is operating
relatively close to that coast could attempt to defend a large down-range territory
against potential attack by ballistic missiles fired from those launchers.73 One to
four Navy ships operating in the Sea of Japan, for example, could attempt to
defend most or all of Japan against theater-range ballistic missiles (TBMs)74 fired
from North Korea.

73
The ship’s potential ability to do this is broadly analogous to how a hand casts a shadow in a candle-lit room. The
closer that the hand (i.e., the Navy ship) is moved to the candle (the ballistic missile launcher), the larger becomes the
hand’s shadow on the far wall (the down-range area that the ship can help defend against ballistic missile attack). In
BMD parlance, the area in shadow is referred to as the defended footprint.
74
TBMs include, in ascending order of range, short-range ballistic missiles (SRBMs), which generally fly up to about
600 kilometers (about 324 nautical miles), medium-range ballistic missiles (MRBMs), which generally fly up to about
1,300 kilometers (about 702 nm), and intermediate-range ballistic missiles (IRBMs), which generally fly up to about
5,500 kilometers (about 2,970 nm). Intercontinental ballistic missiles (ICBMS) are longer-ranged missiles that can fly
(continued...)
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•

If a Navy ship were equipped with very fast interceptors (i.e., interceptors faster
than those the Navy is currently deploying), and if that ship were deployed to an
overseas location relatively close to enemy ballistic missile launchers, the ship
might be able to attempt to intercept ballistic missiles fired from those launchers
during the missiles’ boost phase of flight—the initial phase, during which the
ballistic missiles’ rocket engines are burning. A ballistic missile in the boost
phase of flight is a relatively large, hot-burning target that might be easier to
intercept (in part because the missile is flying relatively slowly and is readily
seen by radar), and the debris from a missile intercepted during its boost phase
might be more likely to not fall on or near the intended target of the attacking
missile.

Potential Limitations
Potential limitations of sea-based BMD systems compared to other BMD systems include the
following:
•

Conflicts with other ship missions. Using multimission Navy cruisers and
destroyers for BMD operations might reduce their ability to perform other
missions, such as air-defense operations against aircraft and anti-ship cruise
missiles (ASCMs), land-attack operations, and anti-submarine warfare
operations, for four reasons:
—Conducting BMD operations might require a ship to operate in a location that
is unsuitable for performing one or more other missions.
—Conducting BMD operations may reduce a ship’s ability to conduct airdefense operations against aircraft and cruise missiles due to limits on ship radar
abilities.
—BMD interceptors occupy ship weapon-launch tubes that might otherwise be
used for air-defense, land-attack, or anti- submarine weapons.
—Launching a BMD interceptor from a submarine might give away the
submarine’s location, which might make it more difficult for the submarine to
perform missions that require stealthy operations (and potentially make the
submarine more vulnerable to attack).

•

Costs relative to ground-based systems. A sea-based system might be more
expensive to procure than an equivalent ground-based system due to the potential
need to engineer the sea-based system to resist the corrosive marine environment,
resist electromagnetic interference from other powerful shipboard systems and
meet shipboard safety requirements, or fit into a limited space aboard ship. A
BMD system on a ship or floating platform that is dedicated to BMD operations
might be more expensive to operate and support than an equivalent ground-based
system due to the maintenance costs associated with operating the ship or

(...continued)
10,000 kilometers (about 5,400 nm) or more. Although ICBMs can be used to attack targets within their own military
theater, they are not referred to as TBMs.
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platform in the marine environment and the need for a crew of some size to
operate the ship or platform.
•

Ship quantities for forward deployments. Maintaining a standing presence of a
Navy BMD ship in a location where other Navy missions do not require such a
deployment, and where there is no nearby U.S. home port, can require a total
commitment of several Navy ships, due to the mathematics of maintaining Navy
ship forward deployments.75

•

Vulnerability to attack. A sea-based BMD system operating in a forward
location might be more vulnerable to enemy attack than a ground-based system,
particularly a ground-based system located in a less-forward location. Defending
a sea-based system against potential attack could require the presence of
additional Navy ships or other forces.

•

Rough waters. Very rough waters might inhibit a crew’s ability to operate a
ship’s systems, including its BMD systems, potentially creating occasional gaps
in BMD coverage.

75

For more on the mathematics of Navy ship forward deployments, see CRS Report RS21338, Navy Ship
Deployments: New Approaches—Background and Issues for Congress, by Ronald O'Rourke.
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Appendix C. Arms Control Considerations
No arms control treaty currently in force limits sea-based BMD systems. The U.S.-Soviet AntiBallistic Missile (ABM) Treaty, which was in force from 1972 until the United States withdrew
from the treaty in 2002, prohibited sea-based defenses against strategic (i.e., long-range) ballistic
missiles. Article V of the treaty states in part: “Each Party undertakes not to develop, test, or
deploy ABM systems or components which are sea-based, air-based, space-based, or mobile landbased.” Article II defines an ABM system as “a system to counter strategic ballistic missiles or
their elements in flight trajectory.” For more on the ABM Treaty, see CRS Report RL33865, Arms
Control and Nonproliferation: A Catalog of Treaties and Agreements, by Amy F. Woolf, Mary
Beth Nikitin, and Paul K. Kerr. The United States withdrew from the ABM Treaty in 2002,
according to the treaty’s procedures for doing so. For a discussion, see CRS Report RS21088,
Withdrawal from the ABM Treaty: Legal Considerations, by David M. Ackerman.
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Appendix D. Aegis BMD Flight Tests
From January 2002 through November 2008, the Aegis BMD system has achieved 16 successful
exo-atmospheric intercepts in 20 attempts. This total includes two successful intercepts and one
unsuccessful intercept by Japanese Aegis ships in three Japanese test flights. The Aegis BMD
system has also achieved 3 successful endo-atmospheric intercepts in 3 attempts, for a combined
total of 19 successful exo- and endo-atmospheric intercepts in 23 attempts.76 This appendix
provides details on these flight tests.

Summary Table
Table D-1 summarizes Aegis BMD exo- and endo-atmospheric flight tests since January 2002.
Table D-1. Aegis BMD Flight Tests Since January 2002
Date

Country

Successful?

Cumulative
successes

Cumulative
attempts

Exo-atmospheric (using SM-3 missile)
1/22/02

US

Yes

1

1

6/13/02

US

Yes

2

2

11/21/02

US

Yes

3

3

6/18/03

US

No

3

4

12/11/03

US

Yes

4

5

2/24/05

US

Yes

5

6

11/17/05

US

Yes

6

7

6/22/06

US

Yes

7

8

12/7/06

US

No

7

9

4/26/07

US

Yes

8

10

6/22/07

US

Yes

9

11

8/31/07

US

Yes

10

12

11/6/07

US

Yes

11

13

Yes

12

14

76

Another CRS report, based on historical flight test data provided by MDA to CRS in June 2005, summarizes early
sea-based BMD tests as follows:
The Navy developed its own indigenous LEAP program, which flight tested from 1992-1995.
Three non-intercept flight tests achieved all primary and secondary objectives. Of the five planned
intercept tests, only the second was considered a successful intercept, however. Failures were due
to various hardware, software, and launch problems. Even so, the Navy determined that it achieved
about 82% of its primary objectives (18 of 22) and all of its secondary objectives in these tests.
(CRS Report RL33240, Kinetic Energy Kill for Ballistic Missile Defense: A Status Overview, by Steven A. Hildreth.)
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Date

Country

Successful?

Cumulative
successes

Cumulative
attempts

12/17/07

Japan

Yes

13

15

11/1/08

US

Yes

14

16

No

14

17

11/19/08

Japan

No

14

18

7/30/09

US

Yes

15

19

10/28/09

Japan

Yes

16

20

Endo-atmospheric (using SM-2 missile)
5/24/06

US

Yes

1

1

6/5/08

US

Yes

2

2

3/24-26/09

US

Yes

3

3

Combined total for exo- and endo-atmospheric tests
n/a

US and Japan

n/a

19

23

Source: Prepared by CRS based on DOD data.

Details On Selected Exo-Atmospheric Flight Tests
June 22, 2006 Test. This was the first test to use the Aegis 3.6 computer program. 77
December 7, 2006 Test. This was the first unsuccessful flight test since June 2003. MDA stated
that the ninth test
was not completed due to an incorrect system setting aboard the Aegis-class cruiser USS
Lake Erie prior to the launch of two interceptor missiles from the ship. The incorrect
configuration prevented the fire control system aboard the ship from launching the first of
the two interceptor missiles. Since a primary test objective was a near-simultaneous launch
of two missiles against two different targets, the second interceptor missile was intentionally
not launched.
The planned test was to involve the launch of a Standard Missile 3 against a ballistic missile
target and a Standard Missile 2 against a surrogate aircraft target. The ballistic missile target
was launched from the Pacific Missile Range Facility, Kauai, Hawaii and the aircraft target
was launched from a Navy aircraft. The USS Lake Erie (CG 70), USS Hopper (DDG 70) and
the Royal Netherlands Navy frigate TROMP were all successful in detecting and tracking
their respective targets. Both targets fell into the ocean as planned.
After a thorough review, the Missile Defense Agency and the U.S. Navy will determine a
new test date.78

A news article about the ninth test stated:

77
Missile Defense Agency, “Missile Defense Test Results in Successful ‘Hit To Kill’ Intercept,” June 22, 2006 (06NEWS-0018).
78
Untitled Missile Defense Agency “For Your Information” statement dated December 7, 2006 (06-FYI-0090).
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“You can say it’s seven of nine, rather than eight of nine,” Missile Defense Agency
spokesman Chris Taylor said of the second failure in tests of the system by the agency and
the Navy....
The drill was planned to demonstrate the Navy’s ability to knock down two incoming
missiles at once from the same ship.
“In a real world situation it is possible, maybe even probable, that in addition to engaging a
ballistic missile threat that was launched, you may be engaging a surface action,” said Joe
Rappisi before the test. He is director for the Aegis Ballistic Missile Defense system at
Lockheed Martin, the primary contractor for the program.
The test would have marked the first time a ship has shot down one target in space and
another target in the air at the same time.
The test presented a greater challenge to the ship’s crew and the ballistic missile defense
system than previous tests, Rappisi said. The multiple target scenario is also closer to what
sailors might actually face in battle.
The U.S. Pacific Fleet has been gradually installing missile surveillance and tracking
technology on many of its destroyers and cruisers amid concerns about North Korea’s longrange missile program.
It is also installing interceptor missiles on many of its ships, even as the technology to track
and shoot down incoming missiles is being developed and perfected.
The Royal Netherlands Navy joined the tracking and monitoring off Kauai to see how its
equipment works. The Dutch presence marked the first time a European ally has sent one of
its vessels to participate in a U.S. ballistic missile defense test.79

A subsequent news article stated that:
the test abort of the Aegis Ballistic Missile Defense system Dec. 7 resulted from human
error, [MDA Director USAF Lt. Gen. Henry] Obering says.... Both the ballistic missile and
aircraft targets launched as planned, but the first interceptor failed to fire because an operator
had selected an incorrect setting for the test. Officials then aborted before the second could
boost.
Aegis missile defense system tests are at a standstill until officials are able to identify an
appropriate ballistic missile target. The one used Dec. 7 was the last of its kind, Obering
says, leaving them empty handed in the near future.80

Another article stated:
Philip Coyle, a former head of the Pentagon’s testing directorate, gives the Navy credit for
“discipline and successes so far” in its sea-based ballistic missile defense testing program.
Coyle is now a senior adviser at the Center for Defense Information.

79

David Briscoe, “Test Interceptor Missile Fails To Launch,” NavyTimes.com, December 8, 2006.
Amy Butler, “GMD Trial Delayed Until Spring; Aegis Failure Human Error,” Aerospace Daily & Defense Report,
December 19, 2006.
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“The U.S. Navy has an enviable track record of successful flight intercept tests, and is
making the most of its current, limited Aegis missile defense capabilities in these tests,”
Coyle told [Inside the Navy] Dec. 7.
“Difficulties such as those that delayed the latest flight intercept attempt illustrate the
complexity of the system, and how everything must be carefully orchestrated to achieve
success,” Coyle added. “Nevertheless, this particular setback won’t take the Navy long to
correct.”81

April 26, 2007 Test. MDA states that this test
involved the simultaneous engagements of a ballistic missile “unitary” target (meaning that
the target warhead and booster remain attached) and a surrogate hostile air target....
The test demonstrated the [Aegis ship’s] ability to engage a ballistic missile threat and
defend itself from attack at the same time. The test also demonstrated the effectiveness of
engineering, manufacturing, and mission assurance changes in the solid divert and attitude
control system (SDACS) in the kinetic kill weapon. This was the first flight test of all the
SM-3 Block IA’s upgrades, previously demonstrated in ground tests.82

A press report on the test stated that the hostile air target was an anti-ship cruise missile. The
article stated that the scenario for the test
called for the [Aegis ship] to come under attack from a cruise missile fired by an enemy
plane.... A Navy plane fired the cruise missile target used in the test.83

June 22, 2007 Test. MDA states that this test
was the third intercept involving a separating target and the first time an Aegis BMDequipped destroyer was used to launch the interceptor missile. The USS Decatur (DDG 73),
using the operationally-certified Aegis Ballistic Missile Defense Weapon System (BMD 3.6)
and the Standard Missile-3 (SM-3) Block IA missile successfully intercepted the target
during its midcourse phase of flight....
An Aegis cruiser, USS Port Royal (CG 73), a Spanish frigate, MÉNDEZ NÚÑEZ (F-104),
and MDA’s Terminal High Altitude Area Defense (THAAD) mobile ground-based radar
also participated in the flight test. USS Port Royal used the flight test to support development
of the new Aegis BMD SPY-1B radar signal processor, collecting performance data on its
increased target detection and discrimination capabilities. MÉNDEZ NÚÑEZ, stationed off
Kauai, performed long-range surveillance and track operations as a training event to assess
the future capabilities of the F-100 Class. The THAAD radar tracked the target and
exchanged tracking data with the Aegis BMD cruiser.
This event marked the third time that an allied military unit participated in a U.S. Aegis
BMD test, with warships from Japan and the Netherlands participating in earlier tests.84

81

Zachary M. Peterson, “Sea-Based Missile Defense Test Fails Due To ‘Incorrect Configuration,’” Inside the Navy,
December 11, 2006.
82
Missile Defense Agency, “Successful Sea-Based Missile Defense ‘Hit to Kill’ Intercept,” April 26, 2007 (07-NEWS0032).
83
Audrey McAvoy, “Aegis Missile Test Successful,” NavyTimes.com, April 27, 2007.
84
Missile Defense Agency, “Sea-Based Missile Defense ‘Hit to Kill’ Intercept Achieved,” June 22, 2007 (07-NEWS(continued...)
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August 31, 2007, Test. MDA has publicly noted the occurrence of this test and the fact that it
resulted in a successful intercept,85 but states that the details about the test are classified. 86 MDA
does not appear to have issued a news release about this flight test following the completion of
the test, as it has for other Aegis BMD flight tests.87
November 6, 2007 Test. MDA states that this test involved:
a multiple simultaneous engagement involving two ballistic missile targets.... For the first
time, the operationally realistic test involved two unitary “non-separating” targets, meaning
that the target’s warheads did not separate from their booster rockets....
At approximately 6:12 p.m. Hawaii Standard Time (11:12 p.m. EST), a target was launched
from the Pacific Missile Range Facility (PMRF), Barking Sands, Kauai, Hawaii. Moments
later, a second, identical target was launched from the PMRF. The USS Lake Erie’s Aegis
BMD Weapon System detected and tracked the targets and developed fire control solutions.
Approximately two minutes later, the USS Lake Erie’s crew fired two SM-3 missiles, and
two minutes later they successfully intercepted the targets outside the earth’s atmosphere
more than 100 miles above the Pacific Ocean and 250 miles northwest of Kauai....
A Japanese destroyer also participated in the flight test. Stationed off Kauai and equipped
with the certified 3.6 Aegis BMD weapon system, the guided missile destroyer JS Kongo
performed long-range surveillance and tracking exercises. The Kongo used the test as a
training exercise in preparation for the first ballistic missile intercept test by a Japanese ship
planned for later this year. This event marked the fourth time an allied military unit
participated in a U.S. Aegis BMDS test.88

December 17, 2007 Test. In this flight test, a BMD-capable Japanese Aegis destroyer used an
SM-3 Block IA missile to successfully intercept a ballistic missile target in a flight test off the
coast of Hawaii. It was the first time that a non-U.S. ship had intercepted a ballistic missile using
the Aegis BMD system. 89

(...continued)
0037).
85
See for example, slide 8 in the 20-slide briefing entitled “Ballistic Missile Defense Program Overview For The
Congressional Breakfast Seminar Series,” dated June 20, 2008, presented by Lieutenant General Trey Obering, USAF,
Director, Missile Defense Agency. Source for briefing: InsideDefense.com (subscription required). Each slide in the
briefing includes a note indicating that it was approved by MDA for public release on June 13, 2008. Slide 8 lists Aegis
BMD midcourse flight tests conducted since September 2005, including a test on August 31, 2007. The slide indicates
with a check mark that the flight test was successful. A success in this test is also needed to for the total number of
successful intercepts to match the reported figure.
86
An email from MDA to CRS dated June 30, 2008, states that the flight test “was a hit to kill intercept test but details
about the test are classified.”
87
MDA’s website, when accessed on June 30, 2008, did not show a news release issued on of soon after August 31,
2007, that discusses this test.
88
Missile Defense Agency, “Sea-Based Missile Defense “Hit to Kill” Intercept Achieved,” November 6, 2007 (07NEWS-0051).
89
John Liang, “Japanese Destroyer Shoots Down Ballistic Missile Test Target,” Inside Missile Defense, December 19,
2007; “Japanese Aegis Destroyer Wins Test By Killing Target Missile With SM-3 Interceptor,” Defense Daily,
December 18, 2007; Reuters, “Japanese Ship Downs Missile In Pacific Test,” New York Times, December 18, 2007: 8;
Audrey McAvoy, “Japan Intercepts Missile In Test Off Hawaii,” NavyTimes.com, December 17, 2007.
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November 1, 2008 Test. This flight test was reportedly the first U.S. Navy Aegis BMD flight test
conducted by the Navy, without oversight by MDA. The test involved two Aegis ships, each
attempting to intercept a ballistic missile. The SM-3 fired by the first Aegis ship successfully
intercepted its target, but the SM-3 fired by the second Aegis ship did not intercept its target. A
press release from the U.S. Third Fleet (the Navy’s fleet for the Eastern Pacific) states that:
Vice Adm. Samuel J. Locklear, Commander, U.S. Third Fleet announced today the
successful Navy intercept of a ballistic missile target over the Pacific Ocean during Fleet
Exercise Pacific Blitz. This was the first Fleet operational firing to employ the Standard
Missile-3 (SM-3) against a ballistic missile target. Command and control of this mission
resided with Commander, U.S. Third Fleet, based in San Diego, Calif.
Pearl Harbor-based Aegis destroyers, USS Paul Hamilton (DDG 60) and USS Hopper (DDG
70), which have been upgraded to engage ballistic missiles, fired SM-3 missiles at separate
targets. During this event, a short-range ballistic missile target was launched from the Pacific
Missile Range Facility (PMRF), Barking Sands, Kauai, Hawaii. Upon detecting and tracking
the target, USS Paul Hamilton, launched a SM-3 missile, resulting in a direct-hit intercept.
Following USS Paul Hamilton’s engagement, PMRF launched another target. USS Hopper
successfully detected, tracked and engaged the target. The SM-3 followed a nominal
trajectory, however intercept was not achieved. Extensive analysis of the flight mission will
be used to improve the deployed Aegis BMD system.90

November 19, 2008 Test. This was the second Japanese flight test, and involved a single ballistic
missile target. The test did not result in a successful intercept. MDA states that:
Rear Admiral Tomohisa Takei, Director General of Operations and Plans, for the Japanese
Maritime Staff Office (MSO), Japan Maritime Self Defense Force (JMSDF), and Lt. General
Henry “Trey” Obering, United States Missile Defense Agency director, announced the
completion today of a cooperative sea-based Aegis Ballistic Missile Defense intercept flight
test off the coast of Kauai in Hawaii. The event, designated Japan Flight Test Mission 2
(JFTM-2), marked the second attempt by an Allied naval ship to intercept a ballistic missile
target with the sea-based midcourse engagement capability provided by Aegis Ballistic
Missile Defense. Target performance, interceptor missile launch and flyout, and operation of
the Aegis Weapon System by the crew were successful, but an intercept was not achieved.
The JFTM-2 was a test of the newest engagement capability of the Aegis Ballistic Missile
Defense configuration of the recently upgraded Japanese destroyer, JS CHOKAI (DDG176). At approximately 4:21 pm (HST), 11:21 am (Tokyo time) a ballistic missile target was
launched from the Pacific Missile Range Facility, Barking Sands, Kauai, Hawaii. JS
CHOKAI crew members detected and tracked the target using an advanced on-board radar.
The Aegis Weapon System then developed a fire control solution, and at approximately 4:24
pm (HST), 11:24 am (Tokyo time) on Nov 20, a single Standard Missile -3 (SM-3) Block IA
was launched. Approximately two minutes later, the SM-3 failed to intercept the target.
There is no immediate explanation for the failed intercept attempt. More information will be
available after a thorough investigation. The JS CHOKAI crew performance was excellent in
executing the mission. JFTM-2 was the second time that a Japanese ship was designated to

90
Commander, U.S. Third Fleet, Public Affairs Office, press release 23-08, dated November 1, 2008, entitled “Navy
Intercepts Ballistic Missile Target in Fleet Exercise Pacific Blitz.” See also Dave Ahearn, “One of Two Missiles Hit In
Aegis Test; Navy For First Time Runs Test Instead of MDA,” Defense Daily, November 4, 2008: 1-2.
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launch the interceptor missile, a major milestone in the growing cooperation between Japan
and the U.S.91

A November 21, 2008 press report states that:
An Aegis ballistic missile defense (BMD) test by the Japanese destroyer Chokai (DDG-176)
ended in failure when the Standard Missile-3 Block 1A interceptor lost track of the target
missile in the final seconds before a planned hit-to-kill.
The Chokai and its crew performed well throughout the test, and the SM-3 also performed
flawlessly through its first three stages, according to Rear Adm. Brad Hicks, the U.S. Navy
Aegis ballistic missile defense program director. He spoke with several reporters in a
teleconference around midnight ET Wednesday-Thursday, after the test in the area of the
Pacific Missile Range Facility, Barking Sands, Kauai, Hawaii.
This was the second Aegis BMD test failure in less than a month.
These latest two failures come as some Democrats in Congress are poised to cut spending on
missile defense programs when they convene next year to consider the Missile Defense
Agency budget for the fiscal year ending Sept. 30, 2010....
Still, in the coming money debates next year, missile defense advocates will be able to point
out that even including the Hopper and Chokai failures, the record for the Aegis tests is an
overwhelming 16 successful hits demolishing target missiles out of 20 attempts.
Those successes included the first Japanese attempt. The Japanese destroyer Kongo (DDG173) successfully used its SM-3 interceptor to kill a target missile. The difference in tests is
that the Kongo crew was advised beforehand when the target missile would be launched,
while the Chokai crew wasn’t....
[Hicks] said a board will be convened to examine why the latest test failed. Hicks declined to
speculate on why the SM-3 interceptor missed the target. “I’m confident we’ll find out the
root cause” of the Chokai interceptor failure to score a hit, he said.
However, he was asked by Space & Missile Defense Report whether the prior SM-3
successes make it unlikely the Chokai failure stems from some basic design flaw in all SM3s, and whether it is more likely that the Chokai SM-3 failed because of some flaw or glitch
in just that one interceptor.
Hicks said that is likely.
“Obviously, we believe this is hopefully related to this one interceptor,” and doesn’t reflect
any basic design flaw in the SM-3 interceptors, he said.
The Chokai test failure cost Japan a $55 million loss, he said, adding, “It wasn’t cheap.”...
In the Chokai test, the target missile was launched from Barking Sands, and about three
minutes later the Chokai crew had spotted the target, the Aegis system had developed a
tracking and hit solution, and the SM-3 interceptor was launched.
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Missile Defense Agency press release 08-News-0087, dated November 19, 2008, entitled “Japan/U.S. Missile
Defense Flight Test Completed.”
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The first, second and third stages of the interceptor performed nominally, without problems,
but then came the fourth stage. The nosecone components opened to expose the kill vehicle
area, and somehow the program to track the target missile failed.
“It lost track,” Hicks said, only seconds before the hit would have been achieved.
If the kill had occurred, it would have been about 100 nautical miles (roughly 115 statute
miles) above Earth, and some 250 miles away from Barking Sands, Hicks said.
It took the interceptor about two minutes flight time to reach the near miss with the target
missile.
Meanwhile, the Hamilton was nearby watching the test. The Hamilton Aegis system
successfully spotted and tracked the target, and developed a simulated solution and simulated
interceptor launch that, if it had been real, would have resulted in a successful hit on the
target, Hicks said. The Hamilton didn’t cue the Chokai, however. “It was strictly Chokai’s
engagement,” Hicks said.92

July 30, 2009 Test. MDA states that:
In conjunction with the Missile Defense Agency (MDA), U.S. Pacific Fleet ships and crews
successfully conducted the latest Aegis Ballistic Missile Defense (BMD) at-sea firing event
on July 30. During this event, entitled Stellar Avenger, the Aegis BMD-equipped ship, USS
Hopper (DDG 70), detected, tracked, fired and guided a Standard Missile -3 (SM-3) Block
(Blk) IA to intercept a sub-scale short range ballistic missile. The target was launched from
the Kauai Test Facility, co-located on the Pacific Missile Range Facility (PMRF), Barking
Sands, Kauai. It was the 19th successful intercept in 23 at-sea firings, for the Aegis BMD
Program, including the February 2008 destruction of the malfunctioning satellite above the
earth’s atmosphere. Stellar Avenger was part of the continual evaluation of the certified and
fielded Aegis BMD system at-sea today.
At approximately 5:40 pm (HST), 11:40 pm (EDT), a target was launched from PMRF.
Three U.S. Navy Aegis BMD-equipped ships, the cruiser, USS Lake Erie (CG 70) and
destroyers USS Hopper (DDG 70) and USS O'Kane (DDG 77) detected and tracked the
target with their SPY radars. Each developed fire control solutions. At 5:42 pm (HST), 11:42
pm (EDT) the crew of USS Hopper fired one SM-3 Blk IA missile. The USS Hopper’s Aegis
BMD Weapon System successfully guided the SM-3 to a direct body to body hit,
approximately two minutes after leaving the ship. The intercept occurred about 100 miles
above the Pacific Ocean. USS O'Kane conducted a simulated engagement of the target. USS
Lake Erie, with its recently installed upgraded Aegis BMD 4.0.1 Weapons System, detected
and tracked the same target.93

A July 31, 2009, press report states:
The test was the first Aegis BMD exercise to feature two versions of the software in a single
event, according to Lisa Callahan, Lockheed’s vice president for ballistic missile defense
programs.
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Dave Ahearn, “Japanese Aegis Missile Defense Test Fails, But Aegis Record Is 16 Hits In 20 Tries,” Defense Daily,
November 21, 2008: 5-6.
93
Missile Defense Agency press release 09-News-0015, dated July 31, 2009, entitled “Aegis Ballistic Missile Defense
Test Successful.”
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A goal of the exercises was to test the Aegis system’s ability to discern all the different parts
and pieces of a ballistic missile, Nick Bucci, Lockheed’s director for Aegis BMD
development programs, told reporters July 29 during a pre-exercise conference call.
Three more flight tests this fall will further test the system’s discrimination capabilities,
Bucci added, with each test becoming more complex. The last test will “be against a pretty
darn complex target,” he said.
The July 30 tests also validated fixes put in place after a BMD test last November involving
a missile launched from the Aegis BMD Japanese destroyer Chokai failed to intercept its
target, according to MDA spokesman Chris Taylor. The improvements—which were
successful in the most recent test—involved fixes to the Solid Divert Attitude Control
System.
The Chokai is the second of four Japanese Aegis ships being upgraded with BMD capability.
A third ship, the Myoko, is scheduled to carry out a BMD test this fall.94

An August 3, 2009, press report states:
This test was added to the schedule to evaluate changes made after last year’s failed attempt
to intercept a target with an SM-3 Block IA launched by a Japanese Aegis-equipped ship ....
After the Nov. 19 test, MDA officials said, “Target performance, interceptor missile launch
and flyout, and operation of the Aegis Weapon System by the crew were successful, but an
intercept was not achieved.”
A root cause has not been identified, and an MDA spokesman did not say whether fixes have
been made to hardware or operational procedures resulting from the failure review. It is also
unclear why a subscale target was used in the July 30 trial.95

An August 4, 2009, press report states:
[Rear Admiral Alan “Brad” Hicks, Aegis/SM-3 program manager for MDA], said that a
November [2008] failure of an SM-3 Block IA... during a flight-test was attributable to poor
adherence to processes on Raytheon’s assembly line in Tucson, Ariz.
This was isolated to that missile, and it was the result of perturbations to the build process
encountered when shifting from development to production operations.
During the November test, a Japanese Aegis-equipped ship fired the interceptor and it flew
“perfectly,” Hicks said. In the endgame, a failure of the divert and attitude control system on
the unitary kill vehicle led to a miss.
The July 30 demonstration using a U.S. ship “restored confidence” for the Japanese that the
miss last fall was an isolated incident, he says. 96

94

Christopher P. Cavas, “Aegis BMD Test Successful,” DefenseNews.com, July 31, 2009.
Amy Butler, “SM-3 Scores Hit After Fixes Implemented,” Aerospace Daily & Defense Report, August 3, 2009: 5.
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Amy Butler, “SM-3 Upgrade Program Cost Increases,” Aerospace Daily & Defense Report, August 4, 2009: 1-2. For
more news reports on this test, see Dan Taylor, “Navy Conducts Aegis BMD Test, New Baseline System Participates,”
Inside the Navy, August 3, 2009; Daniel Wasserbly, “US Aegis BMD System Achieves Trial Success,” Jane’s Defence
Weekly, August 5, 2009: 8.
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October 28, 2009 Test. This was the third Japanese flight test, and it involved a single ballistic
missile target. MDA states that:
The Japan Maritime Self-Defense Force (JMSDF) and the United States Missile Defense
Agency (MDA) announced the successful completion of an Aegis Ballistic Missile Defense
(BMD) intercept flight test, in cooperation with the U.S. Navy, off the coast of Kauai in
Hawaii. The event, designated Japan Flight Test Mission 3 (JFTM-3), marked the third time
that a JMSDF ship has successfully engaged a ballistic missile target, including two
successful intercepts, with the sea-based midcourse engagement capability provided by
Aegis BMD.
The JFTM-3 test event verified the newest engagement capability of the Japan Aegis BMD
configuration of the recently upgraded Japanese destroyer, JS MYOKO (DDG-175). At
approximately 6:00pm (HST), 1:00 pm Tokyo time on Oct 28, a separating, medium-range
ballistic missile target was launched from the Pacific Missile Range Facility, Barking Sands,
Kauai, Hawaii. JS MYOKO crew members detected and tracked the target. The Aegis
Weapon System then developed a fire control solution and, at approximately 6:04pm (HST),
1:04 pm Tokyo time a Standard Missile-3 (SM-3) Block IA interceptor missile was
launched. Approximately 3 minutes later, the SM-3 successfully intercepted the target
approximately 100 miles above the Pacific Ocean. JFTM-3 is a significant milestone in the
growing cooperation between Japan and the U.S. in the area of missile defense.
Also participating in the test, were the Pearl Harbor-based USS Lake Erie (CG 70) and USS
Paul Hamilton (DDG 60) which detected and tracked the target and conducted a simulated
engagement.97
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Missile Defense Agency press release 09-News-0021, dated October 28, 2009, entitled “Japan/U.S. Missile Defense
Flight Test Successful.” Some defense trade press reports state that the test occurred on October 27 rather than October
28. See, for example, Christopher P. Cavas, “Japanese Destroyer Conducts Successful BMD Test,” NavyTimes.com,
October 28, 2009; and Amy Butler and Michael Bruno, “SM-3 Scores Hit In Japanese Test,” Aerospace Daily &
Defense Report,” October 29, 2009: 3.

Congressional Research Service

70

Sea-Based Ballistic Missile Defense—Background and Issues for Congress

Appendix E. Multiple Kill Vehicle (MKV) and
Kinetic Energy Interceptor (KEI)
The Administration’s proposed FY2010 budget proposes to terminate the development of two
BMD programs that had potential connections to sea-based BMD—the Multiple Kill Vehicle
(MKV) and the Kinetic Energy Interceptor (KEI). This appendix presents discussions of these
two programs in relation to sea-based BMD as those discussions existed prior to the proposal in
the FY2010 budget to terminate the two programs.

Multiple Kill Vehicle (MKV) for SM-3 Block IIA Missile
Should the Block IIA version of the Standard Missile 3 (SM-3) interceptor missile be equipped
with the Multiple Kill Vehicle (MKV)?
A potential oversight issue for Congress is whether the SM-3 should be equipped with the
Multiple Kill Vehicle (MKV) instead of the currently planned unitary (i.e., single-target-capable)
warhead, and if so, what effect this might have on the cooperative program with Japan for
developing the SM-3 Block IIA and the schedule for deploying the interceptor.
The MKV is a new BMD interceptor warhead being developed by MDA that would permit a
single interceptor to attempt to destroy more than one BMD target. MDA is considering whether
to equip certain interceptors, including the SM-3 Block IIA, with the MKV. The MKV was
expected by DOD to achieve initial capability in 2017.98

FY2008 Defense Authorization Act
The House Armed Services Committee, in its report (H.Rept. 110-146 of May 11, 2007) on the
FY2008 defense authorization bill (H.R. 1585), stated that:
the current family of exo-atmospheric kill vehicles are capable of dealing with the near- to
mid-term threats that the nation is likely to face from rogue nations such as Iran and North
Korea. Additionally, in budget justification materials, the Missile Defense Agency (MDA)
notes that it plans to replace the unitary warhead on the SM-3 Block IIA missile, which the
United States is co-developing with Japan, with the MKV. The committee is concerned that
MDA has taken this decision without fully consulting with the Japanese Government and
that this decision has the potential to delay the fielding the SM-3 Block IIA missile, a system
that the committee believes is vital to the security of the United States and our allies around
the world.

Section 224 of the conference report (H.Rept. 110-477 of December 6, 2007) on H.R. 1585 states:
SEC. 224. LIMITATION ON USE OF FUNDS FOR REPLACING WARHEAD ON SM-3 BLOCK
IIA MISSILE.

98

For more on the MKV, see Government Accountability Office, Defense Acquisitions[:] Assessments of Selected
Weapon Programs, March 2008 (GAO-08-467SP), pp. 133-134.
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None of the funds appropriated or otherwise made available pursuant to an authorization of
appropriations in this Act may be obligated or expended to replace the unitary warhead on
the SM-3 Block IIA missile with the Multiple Kill Vehicle until after the Secretary of
Defense certifies to Congress that—
(1) the United States and Japan have reached an agreement to replace the unitary warhead on
the SM-3 Block IIA missile; and
(2) replacing the unitary warhead on the SM-3 Block IIA missile with the Multiple Kill
Vehicle will not delay the expected deployment date of 2014—2015 for that missile.

Regarding Section 224, the conference report states:
The conferees note that the Missile Defense Agency (MDA) has indicated an interest in
replacing the unitary kill vehicle development program, which is specified in the agreement
with Japan, with a new MKV development program. This would have undermined the
agreed program of cooperation between the United States and Japan on joint development of
the SM-3 Block IIA interceptor missile. It is important to support the joint development
program in accordance with the agreed program of record, which currently specifies a
unitary kill vehicle.
This provision does not restrict the MDA from conducting research, development, analysis,
or testing of MKV technologies, including those which could be used in the future with the
SM-3 Block IIA missile. It also does not restrict MDA from conducting analysis and
discussions with Japanese officials to consider the possibility of including MKV on the SM3 Block IIA.99

FY2008 Defense Appropriations Act
The Senate Appropriations Committee, in its report (S.Rept. 110-155 of September 14, 2007) on
the FY2008 defense appropriations bill (H.R. 3222), stated that:
the Committee is concerned that MDA has not fully consulted the Japanese about their
intention to replace the Standard Missile-3 (SM-3) Block IIA program with MKV. The
Japanese have already committed to funding half of the $2,500,000,000 SM-3 Block IIA
development effort with the United States. The Standard Missile is performing extremely
well in the Aegis sea-based tests, and upgrades to that system are less risky and will provide
near-term capability sooner than moving to an unproven, technically immature MKV for the
Aegis system.

The conference report (H.Rept. 110-434 of November 6, 2007) on H.R. 3222/P.L. 110-116 of
November 13, 2007, reduced to zero the $62.9 million FY2008 research and development
funding request, within the line item for multiple kill vehicles, for the multiple engagement
payload (MEP) for the SM-3. (Page 341). The report stated:
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The conferees are concerned that the Missile Defense Agency (MDA) does not have the
resources to adequately fund both MEP and the Multiple Kill Vehicle (MKV) for the
Ground-Based Interceptor (GBI) and the Kinetic Energy Interceptor (KEI). Thus, the
conferees agree to increase the MKV for the GBI [Ground-Based Interceptor] and KEI by
$25,000,000 in order to restore reductions that the MDA has annually taken out of this
program. The conferees further agree with the Senate language that directs that no funding in
the Aegis Ballistic Missile Defense program element can be used for the MKV program.
Additionally, the conferees direct that the Multiple Kill Vehicle, PE 0603894 is designated
as a congressional special interest item subject to prior approval reprogramming
procedures.100

Press Report
A December 3, 2007 press report stated:
The Missile Defense Agency likely will make another attempt next year to secure money for
Raytheon’s multiple kill vehicle (MKV) for the Navy’s ballistic missile defense program,
which had its funding axed by Congress in this year’s budget, the Aegis BMD program
director said during a talk at the National Press Club Nov. 28.
“Within the MDA, we’re going to look for opportunities” to talk with Congress about the
issue again in the near future, Rear Adm. Alan Hicks told attendees of the round table
discussion, which was sponsored by the George C. Marshall Institute to discuss the status of
the Aegis program....
“I think we will talk within the administration once the [fiscal year 2009] budget’s all
solidified and get a position, and then we will go to Congress and talk and see what they feel,
how they feel,” he said in an interview with Inside the Navy after his presentation.
The unitary version of the SM-3 missile was “priority one,” but “to get an extra kill vehicle
or two on top of the SM-3 and provide options against more advanced threats in the future is
something, obviously, I’d like to have as an option,” Hicks told attendees. “So we’ll see how
that plays out over the year.”101

Kinetic Energy Interceptor (KEI)
If the Kinetic Energy Interceptor (KEI) is developed for land-based BMD operations, should it
also be based at sea? If so, what kind of sea-based platform should be used?
Another potential issue for Congress concerns the Kinetic Energy Interceptor (KEI)—a new
BMD interceptor that could be used as a ground- or sea-based BMD interceptor. Under current
DOD plans, the land-based version of the KEI could become available use by the middle of the
next decade. 102
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Compared to the SM-3, the KEI would be much larger (reportedly 40 inches in diameter and
almost 39 feet in length) and would have a much higher burnout velocity. Because of its much
higher burnout velocity, it might be possible to use a KEI based on a forward-deployed ship to
attempt to intercept ballistic missiles during the boost and early ascent phases of their flights.
The KEI could also be used by a ship to conduct midcourse intercepts. In the midcourse intercept
role, the KEI, due to its higher burnout velocity, would appear capable of providing a larger
defended footprint, and a greater capability to intercept ICBMs, than the SM-3 Block IIA. A June
20, 2008, MDA briefing on BMD programs indicates that MDA anticipates using the KEI as a
sea-based midcourse interceptor, with an initial sea-based midcourse flight test in 2014 and the
missile becoming operationally as a sea-based midcourse interceptor available in 2015.103
The issue is whether the KEI, if developed, should be based at sea, and if so, what kind of seabased platform should be used. Basing the KEI on a ship would require the ship to have missilelaunch tubes that are bigger than those currently installed on Navy cruisers, destroyers, and attack
submarines. Potential sea-based platforms for the KEI include, but are not necessarily limited to,
the following:
•

ballistic missile submarines (which have launch tubes large enough to
accommodate the KEI);

•

surface combatants equipped with newly developed missile-launch tubes large
enough for the KEI; and

•

a non-combat DOD ship (perhaps based on a commercial hull) or floating
platform.

Supporters of deploying the KEI at sea could argue that it could enable Navy ships to attempt to
intercept certain missiles during the boost phase of flight, and that in the midcourse intercept role,
it would provide a greater defended footprint, and a greater capability for intercepting ICBMs,
than the SM-3 Block IIA. Skeptics could argue that in light of other planned BMD capabilities,
the need for basing the KEI at sea for either boost-phase or midcourse intercepts is not clear.
Among supporters of basing the KEI at sea, supporters of basing it on ballistic missile submarines
could argue that submarines can operate close to enemy coasts, in positions suitable for
attempting to intercept missiles during their boost phase of flight, while remaining undetected and
less vulnerable to attack than surface platforms. Skeptics of basing the KEI on ballistic missile
submarines could argue that communication links to submarines are not sufficiently fast to
support boost-phase intercept operations, and that launching the KEI could give away the
submarine’s location, making it potentially vulnerable to attack.
Supporters of basing the KEI on surface combatants equipped with missile-launch tubes large
enough for the KEI could argue that surface ships have faster communication links than
submarines and more capability to defend themselves than non-combat ships or floating
platforms. Skeptics could argue that surface combatants might not be able to get close enough to
enemy coasts to permit boost-phase intercepts, and that the defensive capabilities of a surface
103
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combatant are excessive to what would be needed for a KEI platform operating in the middle of
the ocean, far from potential threats, for the purpose of using the KEI for midcourse intercepts.
Supporters of a non-combat ship or floating platform could argue that a non-combat ship or
floating platform would be suitable for basing the KEI in mid-ocean locations, far from potential
threats, for the purpose of using the KEI for midcourse intercepts. Skeptics could argue that using
such a platform could not be used close to an enemy coast, for the purpose of attempting a boostphase intercept, unless it were protected by other forces.
One potential surface-combatant candidate for carrying the KEI is the Navy’s planned CG(X)
cruiser (see discussion below).

FY2008 Defense Appropriations Act
The Senate Appropriations Committee, in its report (S.Rept. 110-155 of September 14, 2007) on
the FY2008 defense appropriations bill (H.R. 3222), stated:
According to the budget justification materials, KEI has three objectives: “(1) to develop a
midcourse interceptor capable of replacing the current fixed Ground-based interceptor (GBI)
when the deployed GBIs become obsolete; (2) to develop this interceptor so that it could be
strategically deployed as an additional midcourse capability with mobile land- or sea-based
launchers; and (3) to assume the boost- and ascent-phase intercept mission within the
Ballistic Missile Defense System (BMDS) if the Airborne Laser (ABL) fails to meet its
performance objectives.” The Committee believes that these objectives are premature, that
existing systems can achieve the same goals, and that the missile is not suitable for Navy
platforms....
The Committee is concerned that MDA is developing KEI as a replacement for the GBI’s
prematurely since the GBI’s are still under development, the fielded GBI’s undergo
continuous upgrades and retrofits, and the GBI’s still have to undergo significant testing.
Furthermore, additional midcourse capability can be achieved with upgrading current mobile
systems, such as Theater High Altitude Area Defense [THAAD]. In addition, a study is
currently underway on sea-basing the KEI, including an examination of Navy platforms
suitable for hosting the large KEI. The Committee has not been informed that any current or
future Navy ship will be outfitted with the KEI, and it appears that there are few, if any,
viable platforms. Therefore, the Committee recommends a reduction of $30,000,000 for the
KEI program.104

Press Report
According to a July 2007 press article, the CG(X) AOA will recommend that the CG(X) not carry
the KEI:
[Sources] say the analysis will recommend dropping the Kinetic Energy Interceptor (KEI)
from the CG(X) program....
The KEI is much larger than the SM-3 Standard missile developed by Raytheon to arm Navy
cruisers and destroyers for the BMD role. The 40-inch diameter KEI is nearly 39 feet long,
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while the 21-inch diameter SM-3 stands just over 21 feet tall. Both missiles use a kinetic
energy warhead, intended to ram an enemy missile.
Sources said a missile launch tube for a KEI would need to be so large it would take the
place of six SM-3 launch cells.
“That’s a poor exchange ratio,” said one naval analyst familiar with the AoA.105
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